

Page 1 of 145

Filed 06/17/2009

Case 1:08-cv-00894-LO-TCB

Document 499-2  
 Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1	04/01/97				Arlington County Pre-Design Manual - JB Hoffman
2	03/05/03	Bill Bensten	John Dapogny		John Dapogny Notes Regarding Site Plan, WAG Timing of Process to Architectural Permits and Construction
3	03/16/03	Chris Clemente	John Dapogny		Email regarding Potomac Yards Arlington Land Bay F
4	04/11/03	Chris Clemente	Doug Carter	Patricia Appleton	Letter presenting fee proposal for Potomac Yard Land Bay F
5	04/23/03			Mike O'Hara William Zink Ray Hubbard Bill Bensten Chris Clemente John Dapogny Joe Mutinsky Bernie Voyten Loran Adams Robert Atkinson Ruben Belen Doug Carter Steve Saff Richard Girard Steve Millnick Chris Ballard Ross McWilliams Louis Clemente Johnny Moseley Nan Terpak Martin Walsh William C. Ray, PE	Minutes of Meeting

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 2 of 145  
 CIVIL ACTION No. 1:08-cv-894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Amy Newberg Mike O'Hara William Zink Ray Hubbard Bill Bensten Chris Clemente John Dapogny Joe Mutinsky Bernie Voyten Loran Adams Robert Atkinson Ruben Belen Doug Carter Diana Parker Steve Saff Richard Girard Steve Millnick Chris Ballard Ross McWilliams Louis Clemente Johnny Moseley Nan Terpak Martin Walsh William C. Ray, PE	
6	04/30/03				Minutes of Meeting
7	05/01/03	John Dapogny Doug Carter Christopher Clemente Bill Bensten Joe Mutinsky Steve Saff Ruben Belen	Johnny Moseley		Email regarding Occupancy Permit Answers
8	05/19/03		John Dapogny		Email re Po Yd F List of items to address

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
9	06/01/03				Notes regarding Preconditions to close, Infrastructure Escrow Agreement
10	06/18/03				9110109 - S. Bhide Potomac Yard Land Bay F Projected Timeline
11	06/20/03	John Dapogny	Mike O'Hara		Letter regarding Christopher Consultants Proposal for Engineering, surveying and land planning services
12	06/25/03			Bill Bensten Chris Clemente Joe Mutinsky Doug Carter Diana Parker Stephen Saff Edgar Ferrufino Richard Girard David Laib John Newell Satish Bhide	
13	10/21/03		Steve Saff		Minutes of Meeting Issues for Potomac Yard
14	10/27/03	Joe Mutinsky	Tom Grannas	Chris Charron Chris Burk	Letter regarding proposal for Construction Management Services
15	11/04/03	Chris Burk	John Dapogny		Email re FW: Po Yd F Schedule for design, permits
16	11/10/03	Chris Burk	McKeever Services Corporation		Proposal from McKeever Services Corporation
17	11/13/03				Arlington County Planning Commission Site Plan Review Committee Meeting Agenda
18	11/13/03				Handwritten notes re teleconference with Jim McKeever

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 4 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
19	11/24/03	Brad Hechenburg Chris Burk Edwin Goyonaga Jim McKeever Joe Mutinsky John Dapogny John Newell Luis Fernandez Mike O'Hara Robert Muir Satish Bhide Stephanie Kerber T.R. Schmitt Tom Grannas	Stephanie Kerber		Email re Draft Potomac Yards Project Schedule (11.24.03).mpp
20	12/00/03	Louis Clemente Johnny Moseley Ray Hubbard	John Dapogny	Chris Clemente Bill Bensten Joe Mutinsky	Email re Budget Items
21	12/18/03	John Dapogny Jeryl Ann DiPietro			Construction Consulting Services Agreement for Construction Project Management Services between Charron Construction Consulting, Inc. and Comstock Potomac Yard, L.C.
22	12/24/03	John Dapogny Jeryl Ann DiPietro	Tom Grannas	John Newell Stephanie Kreber	Email chain re Po Yd F FW: tomorrow's meeting
23	01/19/04	John Dapogny Jubal Thompson	Tom Grannas	Jeryl Ann DiPietro David Belliveau	Email re Po Yd F Condo Doc and Permit Issues
24	01/20/04			J.D. Martin Ken Sacs John Dapogny Steve Saff Jeryl Ann DiPietro	Minutes of meeting with J.D. Martin, Ken Sacs

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 5 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
25	01/21/04	Jeryl DiPietro John Dapogny Steve Saff	John Dapogny	Tom Grannas	Email chain re J.D. notes 1.20.04.doc
26	01/29/04				Consultant Agreement between Comstock Potomac Yard, L.C. and Mendoza, Ribas, Farinas & Associates 9/10/09 - S. Burchette
27	02/05/04			Roberto Morencheio Frieda Wray John Dapogny Bob Esselburn Steve Saff Jeryl Ann DiPietro	Minutes from Landscape Meeting
28	02/20/04	Tom Grannas	Joe Mutinsky		Email chain re FW: MEP Meetings - The Eclipse
29	02/26/04	Jeryl Ann DiPietro Joseph Mutinsky	John Dapogny	Tom Grannas Satish Bhide	Email chain regarding fire egress and address
30	03/01/04				Project Development Budget
31	03/11/04			Tom Artley Sara Benson Terry Bellamy Rich Viola John Dapogny Mike O'Hara David Campbell Jeryl Ann DiPietro	Minutes from Arlington County Department of Public Works Meeting
32	03/16/04	Satish Bhide	Chris Burk	Luis Fernandez John Dapogny John Newell Karl Higgins	Memo re Foundation Plans

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 6 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
33	03/18/04			Mike Lewis Joe Nichols Roberto Morenchelo Frieda Wray Kenny Hill Norma Cozart Mary Carrie Steve Bridget Tom Artley Jim Slusher Paul Nazelrod Brad Heckenberg Joe Barbarsky David Petty Luis Fernandez Jeryl DiPietro John Dapogny Jeff White	Arlington County/Comstock Potomac Yard Land Bay F Pre-Construction Meeting

Trial Ex #	Date	To	From	CC	Description
34	03/18/04			Mike Lewis Joe Nichols Roberto Morenchelo Frieda Wray Kenny Hill Norma Cozart Mary Carrie Steve Bridget Tom Artley Jim Slusher Paul Nazelrod Brad Heckenberg Joe Barbarsky David Petty Luis Fernandez Jeryl DiPietro John Dapogny Jeff White	Arlington County/Constock Potomac Yard Land Bay F Pre-Construction Meeting
35	03/18/04	Tom Grannas Bill Bensten Joe Mutinsky	John Dapogny		Email re Po Yd F. Arch Communication with Arl. Co.
36	4/00/04				Spreadsheet re Administration, Design, Construction
37	4/00/04				Narrative re Charron Consulting
38	4/00/04				Spreadsheet re consultants
39	4/00/04				Spreadsheet re permit dates
40	04/26/04				Administrative Regulation 4.1 Governing the Submittal of Site Plans in Arlington County
41	05/06/04		John Dapogny		Jeryl Ann DiPietro Diary December 9, 2003 - May 6, 2004

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
42	05/10/04	Bill Bensten	Joe Mutinsky	Tom Burdeshaw Tom Grannas	Email re Foundation Permit - Po Yd
* 43	05/13/04				MEP Coordination Meeting Minutes, with handwritten notes, attaches handwritten design team meeting minutes
44	05/17/04	Stephanie Kerber	Edwin Goyonaga	David Petty David Belliveau Satish Bhide John Dapogny Joe Mutinsky	Email regarding DD set posting
45	05/20/04	Luis Fernandez	Chris Burk	Tom Grannas Tom Burdeshaw Satish Bhide	Memo regarding Structural Drawing Review
46	05/25/04	Bill Bensten Joe Mutinsky Tom Burdeshaw Tom Grannas Satish Bhide Steve Saff David Petty Stephanie Moumen Mark Slacin		John Dapogny JM JD Bill Bensten Elena	Status notes of various Comstock projects, including Potomac Yard
47	05/25/04	Jeryl Ann Dipietro	John Dapogny		
48	05/26/04	Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas	Email re Po Yd F. Arl. Co. issues Memo re Land Bay F
* 49	05/27/04				MEP Coordination Meeting Minutes, with handwritten notes, attaches handwritten design team meeting minutes



Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 9 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
50	6/00/04				Donohoe Construction Schedule Critical Dates
51	6/00/04				MEP Coordinator Description
52	06/04/04	Joe Mutinsky Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas	Email regarding ADA units
53	06/11/04	Joe Mutinsky John Dapogny Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas T.R. Schmitt Stephanie Kerber	Email re permits
54	06/15/04	M. Anderson Tom Burdeshaw	T.R. Schmitt	Joe Mutinsky Tom Grannas	Memo regarding Permit Submission Schedule
55	06/18/04	Bo Jayatilake Amanual Ghebremedhin Amy Neuberg Andy Hasan Chris Burk David Bellivieu David Petty Edwin Goyonaga Gunn Ulerick Jeryl Ann DiPrieto Jorge Florero Mark Slacin Mike O'Hara David Laib Roberto Zenteno Satish Bhide Stephanie Kerber Tom Grannas T.R. Schmitt	Roberto Zenteno		Email re Potomac Yard Project - comments
56	06/21/04	Tom Burdeshaw	T.R. Schmitt	Tom Grannas	Email re FW: Potomac Yard Landbay F Permit Submission Schedule

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
57	06/21/04	Edwin Goyonaga	Roberto Zenteno	Bo Jayatilake Amanuel Ghebremedhin Amy Neuberg Andy Hasan Chris Burk David Bellivieu David Petty Gunn Ulerick Jeryl Ann DiPrieto Jorge Floreo Mark Slacin Mike O'Hara David Laib Roberto Zenteno Satish Bhide Stephanie Kerber Tom Grannas T.R. Schmitt	Email re Potomac Yard project - structural coordination meeting 6/21/04
58	06/21/04	Tom Burdeshaw	T.R. Schmitt	Joe Mutinsky Tom Grannas	Memo re Potomac Yards - updated Permit Submission schedule
59	06/22/04	Amanuel Ghebremedhin	Satish Bhide		9/10/04 - S. Bhide Email re drawing schedule2.doc
60	06/24/04				MEP Coordination Meeting Minutes, with handwritten notes, attaches Design Team meeting minutes
61	06/30/04	T.R. Schmitt	David Petty	Tom Grannas Tom Burdeshaw Paul Nazelrod	Email chain re Potomac Yard Landbay F Construction Schedule
62	7/00/04				Charron Lessons Learned
63	07/09/04	Tom Burdeshaw	Tom Grannas	Joe Mutinsky	Email regarding DCS/LFA Contracts

Trial Ex #	Date	To	From	CC	Description
64	07/12/04				The Eclipse at Center Park Potomac Landbay F Comprehensive Budget Analysis submitted by Donohoe Construction
65	07/16/04	Bo Jayatilake Amanual Ghebremedhin	Satish Bhide		Email chain re ID progress drawings
66	07/23/04	Bill Bensten Doug Carter	Joe Mutinsky	Tom Burdeshaw	Memo re potential extra service observation revision memo
67	07/23/04	Bill Bensten Doug Carter	Joe Mutinsky	Tom Burdeshaw Satish Bhide	Memo regarding potential extra service regarding DCS workload and revisions
68	07/26/04	Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas	Email re permit process review 7.26.04.doc
69	07/26/04				Summary of Permit Process
70	07/27/04				SAK Project Diary 11/6/03 - 7/27/04
71	07/27/04	Tom Burdeshaw	Tom Grannas	Stephanie Kerber Chris Burk	Memo re Crescent's tasks
72	08/09/04	Tom Burdeshaw	Steve Donohoe		Email re bidding of job

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
		Bo Jayatilake Bob Esselburn Brad Heckenberg Chris Burk Chris Mannix David Laib David Petty Gary Ehrlich Edwin Goyonaga Jeff White Jerry Younghanse Jeryl DiPietro Joe Mutinsky John Dapogny Larry Miller Luis Fernandez Mark Slacin Maureen Moran Mike O'Hara Neal Barnes Robert Muir Robert Zenteno Sarah Schar Satish Bhide Stephanie Kerber Steve Choi			
73	08/10/04		Tom Grannas		Email re FW: Team Notification
74	08/11/04				Summary of Permit Process
75	08/11/04	Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas Stephanie Kerber	Email regarding Permit Issues and forwarding permit process memo

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 13 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Bill Bensten Bo Jayatilake Robert Muir Brad Heckenberg Chris Burk Chris Charron David Laib David Petty Gary Ehrlich Edwin Goyonaga Jeryl Ann DiPietro Joe Mutinsky John Dapogny John Newell Jeff White Jerry Younghans Luis Fernandez Mike O'Hara Maureen Moran Walter Mendoza Mark Slacin Robert Zenteno Steve Choi Stephanie Kerber Steve Saff Sarah Schar	
76	08/12/04	Tom Grannas	Satish Bhide		9110109 - S. Bhide
77	08/13/04	Jubal Thompson	Bill Bensten		Email chain re FW: Team Notification
78	08/16/04		Bill Bensten		Email chain re FW: FW: Team Notification Bill Bensten's Miscellaneous Comstock Project Notes

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 14 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
79	08/26/04	Edwin Goyonaga	Stephanie Kerber	Indravadan Thakkar Andy Hasan Satish Bhide	Email re Potomac Yard - Permit Submittal
80	08/26/04	Satish Bhide	Stephanie Kerber	Jeryl Ann DiPietro Tom Burdeshaw Joe Mutinsky Tom Grannas	Letter regarding Notice to Proceed for Mezzanines and Structural Analysis
81	09/01/04	Brad Conner Andy Fuhrmann Sam Bellas	T. R. Schmitt	Tom Burdeshaw Tom Grannas	Email forwarding Addendum #3, list of Contractor RFIs to date
82	09/03/04	Owen Shean Jubal Thompson	T.R. Schmitt	Tom Burdeshaw Tom Grannas	Email re Potomac Yard Landbay F - construction contract comments
83	09/08/04	Stephanie Kerber	Edwin Goyonaga	Tom Grannas Roberto Zenteno Indravadan Thakkar Satish Bhide Tom Burdeshaw	Email chain re Sprinklers
* 84	09/08/04				Addendum #4: Contractor Questions and Answers
85	09/13/04				Drawing No, A-520-E
86	09/27/04	T.R. Schmitt Joe Mutinsky	Tom Burdeshaw	Chris Charron	Email re Potomac Yard Landbay F - Drawing Addendum Process Meeting
87	10/18/04	Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas	Email re Permits
88	10/20/04				IBTS Permit #B0401470 Plan Review Comments
89	10/20/04				IBTS Permit #B0401640 Plan Review Comments
90	10/25/04	Jeryl Ann DiPietro Stephanie Mounen	Kiesha Carter-Campbell		Email forwarding review comments on potential MEP and ceiling conflicts between interior construction and the MEP drawings (East Tower)

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
91	10/26/04	Tom Burdeshaw	Jeryl Ann DiPietro	Carey	Facsimile transmitting first round of IBTS comments on the Foundation to Grade and Building Permits
92	11/04/04	Kurt Weierstall	Mark Slacin	Carey	Email regarding hot ticket items
93	11/10/04	IBTS	Mark Slacin		Letter regarding point-by-point response to the attached Plan Review Comments for Permit No. B0401640
94	11/12/04				Construction Agreement between Comstock Potomac Yard, L.C. and Centex Construction Company, Inc. 11/01/04 - G. Bengson
95	11/16/04	Kurt Weierstall	Mark Slacin	Satish Bhide	Email chain re Question
96	00/00/00				Architect [DCS] Contract Qualifications
97	11/17/04	Handwritten: 9-16-09			Comstock Potomac Yard, L.C. and Davis Carter Scott, Ltd. Contract
98	11/17/04	IBTS	Mark Slacin		Letter regarding point-by-point response to attached Plan Review Comments
99	11/17/04	IBTS	Mark Slacin		Letter regarding point-by-point response to attached Plan Review Comments
100	11/19/04	Chris Clemente			Corus Bank Loan Documents
101	11/23/04				Comstock Metro Project Inspection Report Pay Application Review
102	12/03/04	Matt Matlak	Mark Slacin	Satish Bhide	Email re The Eclipse - Landbay F at Potomac Yards

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 16 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
103	12/15/04	David Laib	Tom Burdeshaw	Bill Bensten Kurt Weierstall Trey Phillips Renee Connelly Tom Grannas Chris Burk Satish Bhide Luis Fernandez Edwin Goyonaga Brad Heckenberg Scott Vossler Bob Frew Vincent Abato	Letter regarding upcoming pre-construction conference and forwarding forms to be used on the project
104	12/22/04	Tom Burdeshaw	Scott Vossler	Renee Connelly Kurt Weierstall Trey Phillips Tom Grannas Chris Burke David Laib Bob Frew Brian Gallagher Kyle Krochina Mike Carey Steve Thomas	Letter regarding schedule updates as of 11/15/04 and 11/30/04 (PY01)
105	12/27/04	Tom Burdeshaw	Tom Grannas	Chris Charron	Letter regarding Construction Consulting Services Proposal
106	12/28/04	Jeryl Ann DiPietro	Tom Burdeshaw	Tom Grannas	Email chain re Arlington County Permit Comments



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 17 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
107	12/28/04			Bill Bensten Tom Burdeshaw Renee Connelly John Dapogny Jimmy Degenova Elena Garrison Joe Mutinsky Trey Phillips Jamie Powers Kurt Weierstall	Current Issues Agenda
108	12/29/04	Satish Bhide	Tom Burdeshaw	Doug Carter Jeryl Ann DiPietro Jamie Powers Kurt Weierstall Mark Slacin Tom Grannas	Email chain re: FW: Arlington County Permit Comments
109	12/29/04	Chris Burk	Jeryl Ann DiPietro		Email chain re: FW: FW: Arlington County Permit Comments
110	01/06/05	Renee Connelly	Jeryl Ann DiPietro	Tom Burdeshaw Kurt Weierstall Tom Grannas	Email re Potomac Yard - Landbay F (4.1 Requirements)
111	01/10/05	Dan Strotman	Renee Connelly	John Dapogny	Email regarding review of 4.1 requirements regarding the footing to grade permit
112	01/18/05	Tom Burdeshaw	Scott Vossler	Kurt Weierstall Trey Phillips Chris Burk David Laib Bob Frew Brian Gallagher Kyle Krochina Mike Carey Steve Thomas	Letter regarding schedule update as of 12/31/04 Narrative (PY02)

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 18 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
113	01/24/05				Comstock Lessons Learned Log
114	01/26/05	Kurt Weierstall Tom Burdeshaw	Jeryl Ann DiPietro	Tom Grannas T.R. Schmitt Chris Burk	Email re Weekly Permit Update
* 115	01/28/05			La: b	Subcontract Between Centex Construction, LLC and Atlas Comfort Systems, USA, L.P.
116	02/01/05	Scott Vossler	Jeff Amann		Letter regarding comments on exterior sheathing
117	02/03/05	Tom Grannas	Tom Burdeshaw		Letter regarding Agreement with Charron Construction Consulting and rates for Construction and Design /Coordination
118	02/09/05	Kurt Weierstall	T.R. Schmitt	Jeryl Ann DiPietro	Email regarding weekly Permit Update [02.09.05]
119	02/11/05	Renee Connelly	Kurt Weierstall		Email chain re the County contacted T.R. Schmitt re rejected submission for the Pile Permit
120	02/11/05	Kurt Weierstall Tom Burdeshaw	T.R. Schmitt	Jeryl Ann DiPietro Tom Grannas	Email regarding Foundation to Grade Permit Comments Review Meeting
121	02/11/05	Tom Burdeshaw	Mike Carey	Kurt Weierstall Trey Phillips Chris Burk T.R. Schmitt David Laib Bob Frew Brian Gallagher Kyle Krochina Steve Thomas	Letter regarding Schedule Update Through 1/31/05 (PY03)

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 19 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
122	02/11/05	Kurt Weierstall Amanuel Ghebremedhin T. R. Schmitt Indravadan Thakkar		Bill Bensten Tom Burdeshaw Renee Connelly John Dapogny Jimmy Degenova Elena Garrison Joe Mutinsky Trey Phillips Jamie Powers Kurt Weierstall	Current Issues Agenda
123	02/14/05		Mark Slacin	Satish Bhide	Email chain re Potomac Yard Landbay F - FIG Permit comments review meeting - narratives
124	02/16/05	Edgar@fernandez- assoc.com		Mark Slacin Amanuel Ghebremedhin Alan Houde Satish Bhide Elizabeth Espino	Email regarding overdue RFIs for Landbay F
125	02/17/05	Satish Bhide	Tony Karwoski Mark Slacin		Email re Potomac Yard Parcels A & F
126	02/19/05	Elena Garrison Tom Burdeshaw John Dapogny Brad Hoyer Jim Basinger	Bill Bensten	Greg Benson Tom Grannas T.R. Schmitt Chris Burk	Email forwarding Bill Bensten's Project Notes
127	02/24/05	Kurt Weierstall Tom Burdeshaw	Jeryl Ann DiPietro		Email re permit update
128	02/28/05	Renee Connelly	Mark Slacin		Email chain re FW: Potomac Yard - Landbay F

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
129	03/08/05	Tom Burdeshaw	Mike Carey	Kurt Weierstall Chris Burk T.R. Schmitt David Laib Bob Frew Scott Vossler Brian Gallagher Kyle Krochina Steve Thomas	Letter regarding Schedule update through February 28, 2005 (PY04)
130	03/08/05	Tom Burdeshaw	Mike Carey	Kurt Weierstall Chris Burk T.R. Schmitt David Laib Bob Frew Scott Vossler Brian Gallagher Kyle Krochina Steve Thomas	Letter regarding Schedule update through February 28, 2005 (PY04), with handwritten notes
131	03/09/05	Jeryl Ann DiPietro	Kenny Hill		Facsimile transmitting Arlington County Plan Review Record
132	03/11/05				Arlington County Application for Administrative Change for Change to Site Plan Approval 4.1 Development Conditions
133	03/11/05	John Dapogny Bill Bensten	Tom Burdeshaw		Email regarding railings vs. administrative changes
134	03/15/05	Kurt Weierstall Renee Connelly	Renee Connelly	Mark Slacin Satish Bhide	Email chain re Potomac Yard parcel F - Revised (4.1 Development Conditions 30 and 32)
135	03/23/05	Tom Burdeshaw Kurt Weierstall	Jeryl Ann DiPietro	Tom Grannas T. R. Schmitt Mark Slacin	Email regarding Foundation to Grade Update
136	03/23/05	Satish Bhide	Mark Slacin	Bo Jayatilake	Email re PYPA and PYPF - 7/10/09 - S. Bhidle

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 21 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
137	03/28/05	Satish Bhide	Mark Slacin		Email chain re FW: Potomac Yard Landbay F (milestone drawings)
138	03/30/05	John Dapogny	Renee Connelly		Email forwarding Charron email regarding update on footing to grade update
139	03/30/05	John Dapogny	Renee Connelly		Email chain re Footing to Grade update
140	03/30/05	Jeryl Ann DiPietro	Renee Connelly		Email chain re Potomac Yard Land Bay F (revised drawings)
141	03/30/05	John Dapogny	Elizabeth Adams		Email regarding Plan Art Plan Amendment
142	04/06/05	Emory Russell	Daniel Kohlhepp	Frieda Wray Jennifer Riddle John Dapogny	Letter requesting administrative relief from a condition in the Potomac Yard Art Concept Plan
143	04/14/05	Tom Burdeshaw Elena Garrison Greg Benson Brad Hoyer Brett Griffith Jamie Powers Jim Basinger Lou Williams Joe Mutinsky	Bill Bensten	Shawn Paul	Email forwarding Bill Bensten's Project Notes
144	04/14/05	Jim Basinger Greg Benson Bill Bensten Tom Burdeshaw Renee Connelly John Dapogny Elena Garrison Claude Jalkh Kurt Weierstall Joe Mutinsky Jamie Powers			Current Issues Agenda
145	04/15/05	Bill Bensten	Tom Burdeshaw		Email chain re PY information

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
146	04/18/05	Tom Burdeshaw Paul Garver Paul Doherty Herbert Bondurant Scott Vossler Chris Burk Albert Ord Mike O'Hara Bob Davidson Mark Slacin Karl Higgins Edgar Ferrufino John Mahoney John Dickson Jerry Younghanse Bob Essleburn Maureen Moran Walter Mendoza Chris Mannix Mitchell Kuff Bill Fale Sean Saidi Mickey Cochran Gary Ehrlich	Satish Bhide	Mark Slacin Akira Watanabe Doug Carter	Email re Contract with Centex - Eclipse at Potomac Yard - Landbay F
147	04/28/05		Tom Burdeshaw		Memo stating procedures for issuance of CCBs
148	05/02/05				Arlington County Plan Review Record for Footing to Grade Permit

Case 1:08-cv-00894-LO-TCB **Exhibit 420-2-08cv394** Filed 06/17/2009 Page 23 of 145  
**Deposition No. 2-08cv394**  
**Balfour Beatty Construction, LLC**  
**Trial Exhibit Index**

Trial Ex #	Date	To	From	CC	Description
149	05/03/05	Tom Burdeshaw	Mike Carey	Kurt Weierstall Chris Burk David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas	Letter regarding Schedule Update through March 21, 2005 (PY05)
150	05/03/05				Developer Organization Chart with attached notes
151	05/04/05	Jeryl DiPietro Chris Burk Mark Slacin	Tom Burdeshaw	John Dapogny Tom Grannas T.R. Schmitt V. Benner Satish Bhide	Email chain re Footing to Grade Permit
152	05/04/05	John Dapogny Tom Burdeshaw Chris Burk Mark Slacin	Jeryl Ann DiPietro	Tom Grannas T. R. Schmitt Virginia Benner John Dapogny Satish Bhide	Email re Footing to Grade Permit
153	05/05/05	Kenny Hill	Mark Slacin		Letter regarding comment-by-comment response to Arlington County Plan Review Record for Foundation to Grade Permit and Site Plan
154	05/09/05	Tom Burdeshaw	Paul Brough		Letter serving as Proposal for Scheduling Support Services
155	05/09/05	Tom Burdeshaw	Walter Mendoza		Letter serving as proposal for the performance of Mechanical, Electrical and Plumbing Consulting Engineering Services
156	05/12/05	Bill Bensten Tom Burdeshaw	John Dapogny		Email regarding balcony materials and railings

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 24 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
157	05/19/05	Tom Burdeshaw	Mike Carey	Kurt Weierstall Chris Burk David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Chris Weis Kurt Maldovan Jeremy Hogg Rich Kilroy	Letter regarding Schedule Update through March 21, 2005 (PY06), with handwritten notes
158	05/20/05	Satish Bhide	Mark Slacin		Email re Potomac Yard Parcel A, F, D East and D West
159	05/23/05	Satish Bhide	Mike Carey	Scott Vossler Chris Weis	Email regarding RFI 0047 and RFI 0113
160	05/26/05	John Dapogny	Renee Connelly	Dan Strotman	Email regarding façade administration change
161	06/01/05				Handwritten notes from meeting with David Laib
162	06/06/05	Tom Burdeshaw	Dan Strotman	Lou Williams	Email chain re submittals
163	06/07/05	Lou Williams	Dan Strotman		Email chain re Potomac Yard Landbay F (exterior materials selections)
164	06/07/05	Dan Strotman	Lou Williams		Email chain re Potomac Yard Landbay F (exterior materials selections)



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 25 of 145  
 CAPAX # 1-08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
165	06/07/05	Dan Strotman	Mike Carey	Tom Burdehaw Chris Burk David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Chris Weis Kurt Maldovan Jeremy Hogg Rich Kilroy	Schedule Update through May 31, 2005 (PY07)
166	06/07/05	Satish Bhide	Dan Strotman	Lou Williams Tom Burdeshaw James Basinger	Letter forwarding Request for Additional Services #13 for Construction Administration Phase for Interior Work of Public Spaces
167	6/00/05				Discrepancies between Arlington County Permit Set and drawings issued or construction
168	06/09/05	Satish Bhide Akira Watanabe	Mike Carey	Bob Frew Scott Vossler Bob Gallagher Steve Thomas Chris Weis Jeremy Hogg Kurt Maldovan Rich Kilroy David Laib Tom Burdeshaw Dan Strotman Kurt Weierstall Pete Doherty Brad@cherrylanelectrical.com	Email re Arlington County Permit Sets, forwarding Permit Set Discrepancies spreadsheet

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 26 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
169	06/10/05	Tom Burdeshaw Lou Williams	Dan Strotman	Greg Benson Brett Griffith Bill Bensten	Email chain regarding Project Task Open Items
170	06/10/05	Bob Frew	Dan Strotman	Scott Vossler Brian Gallagher Steve Thomas Chris Weis Jeremy Hogg Kurt Maldovan Rich Kilroy David Laib Thomas Burdeshaw Kurt Weierstall Paul Doherty Brad@cherrylanelectrical.com Satish Bhide Lou Williams	Email regarding Arlington County Permit Sets
171	06/10/05	Tom Burdeshaw	Dan Strotman	Renee Connelly Kurt Weierstall Lou Williams	Email regarding permit expeditor
172	06/13/05	Dan Strotman	Scott Vossler	Lou Williams Tom Burdeshaw	Letter regarding Schedule Delay Summary/Request for Equitable Adjustment
173	06/17/05			David Laib Bob Frew	Handwritten notes regarding information flow
174	06/17/05				List of Outstanding Design Items, with handwritten notes
175	06/21/05	Dan Strotman	Lou Williams		Email chain re FW: Permits

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 27 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
176	06/21/05			Greg Benson Bill Bensten Jim Christinia Winn Lou Williams Dan Strotman Chuck Malacarne	Handwritten meeting notes
177	06/23/05	Bill Bensten	Lou Williams		Email chain re Potomac Yard Responsibilities
178	06/29/05	Scott Vossler	Dan Strotman	Lou Williams Bob Frew Kurt Weierstall Lou Williams Bob Frew Kurt Weierstall	Email regarding Option selection dates
179	06/29/05	Scott Vossler	Dan Strotman		Email regarding Option selection dates
180	07/01/05	Thomas Burdeshaw Lou Williams		Greg Benson Bill Bensten Jamie Powers Kurt Weierstall	Email chain re Memo on earthwork changes
181	07/05/05	Thomas Burdeshaw	Christopher Burk		Email chain re Memo on earthwork changes
182	07/06/05	Lou Williams	Dan Strotman	Laura Henne Brad Hoyer Tom Burdeshaw Kurt Weierstall	Email regarding option selection process
183	07/07/05	Akira Watanabe Satish Bhide	Renee Connelly	Dan Strotman Lou Williams	Email re RFI/Submittals
184	07/08/05	Paul Brough	Dan Strotman	Lou Williams	Email chain re schedule review letter

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 28 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
185	07/08/05	Dan Strotman	Mike Carey	Tom Burdeshaw David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Chris Weis Kurt Maldovan Jeremy Hogg Rich Kilroy Paul Brough	Letter regarding Schedule Update through June 30, 2005 (PY08)
186	07/11/05	Dan Strotman Tom Burdeshaw	Paul Brough	Lou Williams Tracy Sinclair	Email chain re schedule review letter
187	07/12/05	Albert Ord Amanuel Ghebremedhin Akira Watanabe Brad Heckenberg Edwin Goyonaga indra@atlas-air.com		Dan Strotman Renee Connelly Bob Frew Scott Vossler Jeremy Hogg	Email regarding PY - Fire safety comments
188	07/12/05	Satish Bhide Mark Slacin	Kurt Weierstall Satish Bhide		Email chain regarding fire safety comments
189	07/14/05	J.D. Martin	Mark Slacin		Letter responding to Architectural Plan Review Comments as noted on the building permit set
190	07/22/05	Chris Clemente Greg Benson Bruce Labovitz Bill Bensten Elena Garrison	Comstock Potomac Yard, L.C.		Memo forwarding Monthly Report #1

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 29 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
191	07/26/05	Brad Hechenburg Albert Ord	Kurt Weierstall	Dan Strotman Renee Connelly Amanuel Ghebremedhin Bob Frew Jeremy Hogg Satish Bhide Scott Vossler	Email re Comstock waiting for a few pricing exercises
192	07/27/05	Tom Burdeshaw	Lou Williams	Greg Benson Bill Bensten Michele Jackson	Email regarding Tom Burdeshaw's Potomac Yard Responsibilities
193	07/28/05	John Rogers	Mike Carey		Email regarding missing window details
194	07/29/05	Lou Williams Dan Strotman	John Dapogny		Email chain re Po Yd F: Frieda Wray Lunch
195	07/29/05	Lou Williams	Dan Strotman	Thomas Burdeshaw Satish Bhide	Email chain re Po Yd F: Frieda Wray Lunch
196	07/29/05	Dan Strotman	Scott Vossler	Lou Williams Jamie Powers Tom Burdeshaw David Laib Bob Frew	Letter responding to 7/20/05 Comstock letter regarding Request for Equitable Adjustment
197	7/00/05		Eclipse Sales Team		Draft letter to condo purchasers
198	7/00/05				Comstock Monthly Report #2
199	08/01/05	Lou Williams	Dan Strotman		Email chain re Po Yd F: Frieda Wray Lunch
200	08/05/05	Lou Williams	Dan Strotman		Email chain re FW: Additional Bond, Potomac Yards

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
201	08/08/05	Dan Strotman	Mike Carey	Tom Burdeshaw David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Chris Weis Kurt Maldovan Jeremy Hogg Rich Kilroy Paul Brough	Letter regarding Schedule Update through July 30, 2005 (PY09)
202	08/11/05	Renee Connelly	Dan Strotman	Lou Williams	Email forwarding Monthly Report #2
203	08/23/05	Mike Carey Satish Bhide Amanueal Ghebremedhin	Kurt Weierstall	Dan Strotman John Dapogny Scott Vossler Amanuel Ghebremedhin Kurt (No Suggestions) Michelle Brenn Renee Connelly Tom Burdeshaw Doug Carter Patricia Appleton Steve Saff Mark Slacin Lou Williams	Email regarding Arlington County meeting regarding 4.1 requirements
204	08/24/05	Satish Bhide	Dan Strotman		Email chain re RAS-15 4.1 Submission

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 31 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
205	08/24/05	Dan Strotman	Satish Bhide	Amanuel Ghebremedhin Doug Carter Kurt Weierstall Lou Williams Michelle Brenn Mark Slacin Patricia Appleton Renee Connelly Steve Saff Tom Burdeshaw	Email re RAS-15 4.1 Submission
206	08/24/05	Dan Strotman	Lou Williams		Email chain regarding unit turnover schedule
207	08/25/05	Dan Strotman	Lou Williams		Email chain regarding sales office kitchen
208	08/25/05	John Dapogny	Lou Williams	Dan Strotman	Email chain regarding Po Yd F Sales Contracts
209	8/25/2005	Lou Williams John Dapogny	Dan Strotman		Email chain re Po Yd F Sales Contracts
210	09/02/05	Satish Bhide	Dan Strotman	Kurt Weierstall Doug Carter	Email regarding design coordination
211	09/02/05	Doug Carter	Dan Strotman	Satish Bhide Lou Williams Tom Burdeshaw	Email regarding construction administration
212	09/03/05	Kurt Weierstall Lou Williams	Dan Strotman	Kurt Weierstall Tom Burdeshaw Renee Connelly	Email chain regarding Footing to grade Permit Update

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 32 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
213	09/06/05	Paul Doherty	Scott Vossler	Dan Strotman Kurt Weierstall David Laib Bob Frew Brian Gallagher Steve Thomas Jeremy Hogg Mike Carey	Email regarding Washington Gas Update
214	09/06/05	Dan Strotman	Satish Bhide	Doug Carter Kurt Weierstall Mark Slacin Amanuel Ghebremedhin Alan Houde Akira Watanabe	Email regarding Design Coordination
215	09/09/05	Dan Strotman	Mike Carey	Tom Burdeshaw Kurt Weierstall David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Chris Weis Jeremy Hogg Rich Kilroy Paul Brough	Letter regarding Schedule Update through August 31, 2005 (PY10)
216	09/12/05	Doug Carter	Alan Houde	Dave Lombardo Elizabeth Espino	Email re Landbay F (RFI issuance) Manufactured Casework: Granite Countertop Shop Drawings West Tower
217	09/13/05	Dave Lombardo	Chris Weiss		



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 33 of 145

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 33 of 145

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
218	09/13/05	Dave Lombardo	Chris Weiss		Manufactured Casework: Cabinet Shop Drawings East Tower
219	09/14/05	Satish Bhide Akira Wantanabe	Dan Strotman		Email chain forwarding submittal log
220	09/14/05	Satish Bhide	Mike Carey	Mike Carey Akira Wantanabe Bob Gallagher Dave Lombardo Dan Strotman Gary Sweet Steve Thomas Scott Vossler Bob Frew	Email chain re Potomac Yards Landbay F - RFI #210: Split-face Prairie stone not available in 6"
221	09/19/05	Doug Carter	Dan Strotman	Satish Bhide Lou Williams Lou Williams Tom Burdeshaw Joe Mutinsky Satish Bhide Mike Carey Scott Vossler	9/10/09 - S. Bhide Email re Completion of Drawings
222	09/19/05	Dan Strotman	Ron Jackson		Email re Comstock Potomac Yard Land Bay F Project (Architectural Windows consulting proposal)

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
223	09/27/05	Scott Vossler Lou Williams Tom Burdeshaw	Dan Strotman	Mike Carey Jeremy Hogg Bob Gallagher Bob Frew David Laib Satish Bhide Amanuel Ghebremedhin Kurt Weierstall Renee Connelly Lou Williams Bob Cook Albert Ord Paul Doherty	Email announcing Bob Cook joining Potomac Yard team as Assistant Construction Manager
224	09/28/05	Chris Clemente Greg Benson Bruce Labovitz Bill Bensten Elena Garrison Satish Bhide	John Dapogny		Email re FW: final changes to PY art plan
225	09/29/05		Comstock Potomac Yard, L.C.		Memo forwarding Monthly Report #3
226	10/02/05		Ron Jackson		Letter re Shop Drawing Review & Comments
227	10/03/05	Lou Williams Dan Strotman Kurt Weierstall Satish Bhide	Tom Burdeshaw	John Dapogny Tom Burdeshaw	Email chain re FW: Po Yd F Railings Mtg. with Susan Bell
228	10/04/05	Lou Williams Dan Strotman Kurt Weierstall Satish Bhide	Dan Strotman		Email regarding DCS Schedule
229	10/07/05		Lou Williams	John Dapogny	Email chain re upcoming meeting with Susan Bell regarding railings

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 35 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
230	10/07/05	Dan Strotman	Mike Carey	Tom Burdeshaw Kurt Weierstall David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Chris Weis Jeremy Hogg Rich Kilroy Paul Brough	Letter regarding Schedule Update through September 30, 2005 (PY11)
231	10/07/05	Scott Vossler	Dave Lombardo		Manufactured Casework - Cabinet Shop Dwgs. West & East Tower
232	10/10/05	Bill Bensten	Lou Williams	Elena Garrison Greg Benson Bruce Labovitz Thomas Burdeshaw Dan Strotman	Email chain re Potomac Yard Sept. 29 Summary.
233	10/10/05	Laura Henne Brad Hoyer	Greg Benson		Email regarding cabinet option selections
234	10/11/05	Greg Benson Lou Williams	Bill Bensten	Elena Garrison C. Winn	Email chain re Potomac Yard Sept 29 Summary
235	10/12/05	Renee Connelly	Dan Strotman	Lou Williams Thomas Burdeshaw	Email forwarding Monthly Report #4 - September 2005
236	10/14/05	Chris Clemente Greg Benson Bruce Labovitz Bill Bensten Elena Garrison Jubal Thompson Michael Basheda	Comstock Potomac Yard, L.C.		Memo forwarding Monthly Report #4 - September 2005

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 36 of 145  
 Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 36 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
237	10/17/05	Kyle Clemetson	Chris Weiss		Manufactured Casework: Granite Countertop Shop Drawings West Tower
238	10/18/05	Elizabeth Wells	Dan Strotman	Kurt Weierstall Tom Burdeshaw Bob Cook Shawn Kelley	Email chain re B0401469 & B0403175
239	10/19/05				Minutes of Potomac Yard Project Status Meeting
*	10/20/05			Dan Strotman Kurt Weierstall Bob Cook Akira Watanabe Scott Vossler Bob Frew Jeremy Hogg Tom Burdeshaw Chris Weis Mike Carey David Laib Karl Higgins Steve Thomas Richard Kilroy Amanuel Ghebremedhin Satish Bhide Edgar Furrifino Albert Ord Paul Doherty	OAC Meeting Minutes #37
				Email chain re PYPF - Additional Grocery Space	
				Email re 4.1 presentation boards	
241	10/20/05	Satish Bhide	Mark Slacin	Amanul Ghebremedhin	
242	10/21/05	Satish Bhide	Dan Strotman		

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 37 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
243	10/24/05	Jim Bassinger	Dan Strotman	Lou Williams Thomas Burdeshaw Kurt Weierstall	Email re Eclipse Permit Process
244	10/24/05	Dan Strotman	Mark Slacin	Satish Bhide	Email forwarding letter to IBTS regarding point-by-point response to Plan Review Comments
245	10/26/05	Lou Williams	Dan Strotman	Tom Burdeshaw Renee Connelly	Email regarding cabinet selections
246	10/27/05	Kurt Weierstall	Betsy Stagg		Facsimile regarding status of Permit B0401470
247	10/31/05	Satish Bhide Akira Watanabe	Dan Strotman	Luis Fernandez Ron Jackson	Email regarding RFI #257: Building Movement Requirements for windows
248	10/31/05	Lou Williams	John Salmen		Facsimile transmitting proposal for evaluating construction documents for accessibility
249	10/00/05				Eclipse Monthly Report #5 for October 2005
250	11/03/05	Chris Weis Scott Vossler	Paul Fetterling		Facsimile transmitting memo regarding ADA Accessible rooms and RFI #2
251	11/03/05				IBTS Plan Review Comments for Permit # B0401640
252	11/09/05	Dan Strotman	Mark Slacin	Satish Bhide	Email re FW: Potomac Yard Permit
253	11/09/05				Arlington County Plan Review Record for final permit
254	11/09/05	Jeremy Hogg	Marlon Anderson		Transmittal forwarding sprinkler drawings
255	11/10/05	John Dapogny Bill Bensten Lou Williams Dan Strotman Kurt Weierstall	Tom Burdeshaw	Dan Strotman	Email chain re Po Yd F FW: Status re Po Yd F Amount of Glass Railing

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 38 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
256	11/11/05	Dan Strotman	Mike Carey	Kurt Weierstall David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Chris Weis Jeremy Hogg Rich Kilroy Paul Brough	Letter regarding Schedule Update through October 31, 2005 (PY12)
257	11/14/05	Lou Williams	Dan Strotman		Email chain re Potomac Yard comments from DCS
258	11/14/05	Ellis McKinney	Dan Strotman	Scott Vossler Satish Bhide	Email regarding response to permit review comments
259	11/16/05	Renee Connelly	Dan Strotman	Kurt Weierstall Shawn Kelley	Email forwarding Monthly Report #5
260	11/17/05	Scott Vossler	Kyle Clemetson	Lou Williams	Email chain re cabinet selection workbook
261	11/17/05	Paul Fetterling	Chris Weis	Beth Lesperance Scott Vossler	Email chain re Unit Matrix Landbay
262	11/29/05	Satish Bhide Amanuel Ghebremedhin Michelle Brenn Mark Slacin Akira Watanabe	Kurt Weierstall		Email re Permit Items
263	11/29/05	Satish Bhide	Dan Strotman	Kurt Weierstall Doug Carter	Email regarding loading dock doors, DCS is directed to complete the design of the loading dock doors including specifications, details and submission to the County for approval

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 39 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
264	11/30/05	Kurt Weierstall	Mark Slacin	Satish Bhide Amanuel Ghebremedhin	Email regarding permit response
265	11/30/05	J. D. Martin Kenny Hill	Mark Slacin		Letter regarding point-by-point response to attached Plan Review Comments for Permit #s B0401640, B0401470 and B0401469
266	11/30/05	Jeremy Hogg	Anderson Marlon Anderson		Transmittal forwarding sprinkler drawings for submission
267	12/00/05	Doug Carter			Revisions to the County/Owner approved, final 4.1 and schematic design drawings that have resulted in extra service, with handwritten notes
268	12/00/05				Spreadsheet re Item and Comments
269	12/05/05	Dave Lombardo	Jeremy Hogg		Transmittal forwarding Fire protection Systems Sprinkler Product Data, Sprinkler Shop Drawings and Fire Pump Product Data and Specifications
270	12/12/05				IBTS Plan Review Comments for B0401640
271	12/12/05	Dan Strotman	Mike Carey	Kurt Weierstall David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Chris Weis Jeremy Hogg Rich Kilroy Paul Brough	Letter regarding Schedule Update through November 30, 2005 (PY13)
272	12/13/05	Scott Vossler	DCS		Fax regarding Cabinet Shop Drawings
273	12/14/05	Lou Williams	Tom Burdeshaw	John Dapogny Tom Burdeshaw	Email re PY - Art Contribution

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
274	12/15/05	Kurt Weierstall	Betsy Stagg		Facsimile re status of Building Permit No. B0401640
275	12/15/05	Chris Clemente Greg Benson Bruce Labovitz Bill Bensten Elena Garrison Christina Winn Jubal Thompson Michael Basheda	Comstock Potomac Yard, L.C.		Memo forwarding Monthly Report #6 November 2005
276	12/15/05				Handwritten notes and facsimile regarding status on Building Permit #B0401470
277	12/16/05	Tom Burdeshaw Donald McCormick Lance Perschau	Lou Williams	Dan Strotman Satish Bhide	Email chain re PY - H*T loading dock
278	12/16/05	Renee Connelly	Dan Strotman	Lou Williams	Email forwarding Monthly Report No. 6
279	12/16/05	Kurt Weierstall	Betsy Stagg		Facsimile transmitting Arlington County Plan Review Comments concerning zoning
280	12/22/05	Steve Pellerito	Lou Williams	Todd Steighner	Email re D&A QA Contract Template
281	12/22/05	Paul Hancher	Yafeng Cao		Email regarding Missing Document of Potomac Yard Project's 2nd Review
282	12/23/05	Dave Lombardo	Jeremy Hogg	Anderson	Transmittal forwarding Sprinkler Shop Drawings and Hydraulic Calculations for approval, Fire Protection Drawings, and CCB #40 Drawings
283	12/23/05	Dan Strotman	Mike Carey	David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Jon Jonathon	Letter re Proposed Skin Assembly



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 41 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
284	12/27/05				IBTS Plan review Comments for Permit # B0401470
285	12/27/05	Kurt Weierstall	Betsy Stagg		Facsimile transmitting comments and notes on revised design and designer's response
286	12/27/05	Kurt Weierstall	Betsy Stagg		Facsimile transmitting revised IBTS comments
287	01/03/06	Dan Strotman	Satish Bhide	Doug Carter Amanuel Ghebremedhin Mark Slacin Akira Watanabe Alan Houde	Letter regarding Proposed Skin Assembly by Centex
288	01/03/06	Chris Weis Scott Vossler	Beth Lesperance	Kyle Clementson	Email regarding C.A. International RFI Final Approvals
289	01/05/06	William King	Yafeng Cao	Paul Hancher	Email re Ready for Final - B0401640, B0401470 - Potomac Yard
290	01/05/06	Lou Williams	Dan Strotman	<i>Vossler</i> Kurt Weierstall David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Jon Johnson Chris Weis Jeremy Hogg Rich Kilroy Paul Brough	Email chain re FW: Potomac Yard - cabinet/countertop fabrication & delivery confirmation
291	01/11/06	Dan Strotman	Mike Carey		Letter regarding Schedule Update through December 31, 2005 (PY14)

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 42 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
292	01/12/06	Scott Vossler	Mike Carey	Jon Jonathon Dan Strotman Satish Bhide Bob Frew	Email regarding shops for west and south elevation prairie stone
293	01/12/06	Dan Strotman	Chuck Malacarne		Email regarding issues from today's meeting with Centex, DCS
294	01/13/06	Renee Connelly	Lou Williams		Email chain regarding FF&E Procurement package
295	01/13/06	Dan Strotman	Mark Slacin	Satish Bhide Amanuel Ghebremedhin	Email chain re FW: PYPF - Permit Response
296	01/13/06	David Laib	Mike Carey		Email re FW: Shops for west and south elevation prairie stone
297	01/13/06	Dan Strotman	Mark Slacin	Satish Bhide Amanuel Ghebremedhin	Email chain regarding Harris Teeter entrance vestibule
298	01/13/06	William King	Elizabeth Wells	Shawn Kelley Paul Hancher Yafeng Cao	Email regarding Electrical and Fire Comments
299	01/15/06	Chris Clemente Greg Benson Bruce Labovitz Bill Bensten Elena Garrison Christina Winn Jubal Thompson Michael Basheda	Comstock Potomac Yard, L.C.		Email forwarding Monthly Report #7
300	01/17/06	Claude Jalkh	Dan Strotman	Lou Williams Chuck Malacarne Kurt Weierstall Renee Connelly Satish Bhide	Email regarding revisions to units

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
301	01/17/06	Lou Williams	Dan Strotman		Email re D&A QA Contract Template
302	01/17/06	Chuck Malacarne	Lou Williams		Email chain re Bill's email dated 1/14
303	01/18/06	Renee Connelly			IBTS Plan Review Comments for B0401640
304	01/18/06				IBTS Plan Review Comments for B0401470
305	01/18/06	Beth Lesperance	Chris Weiss		RFI 0327 Cabinet Dimension Clarifications
306	01/19/06	Kyle Clemetson	Lou Williams	Greg Benson	Email chain re Potomac Yard Budget Meeting
307	01/20/06	Bill Bensten		Elena Garrison	Email chain re FW: Skin System - CDC letter & Digregio Proposal
308	01/20/06	Satish Bhide	Dan Strotman	Todd Steighner	Email forwarding comments on revised plans submitted for B0401470 and B0401640
309	01/21/06	Doug Carter	William King	Chuck Malacarne	Email re West Tower Revisions
310	01/23/06	Shawn Kelley	Beth Lesperance	Lou Williams	Agenda from cavity wall construction resolution meeting and attaching correspondence
311	01/23/06	Elizabeth Wells		Chuck Malacarne	RFI # 0339 & #0340 - Revised Cabinet Shop Drawings RFI
		Scott Vossler		Dan Strotman	
		Chris Weiss		Kurt Weierstall	
				Todd Steighner	
				Doug Carter	
				Satish Bhide	
				David Laib	
				Bob Frew	
				Scott Vossler	
				Mike Carey	
		Beth Lesperance			
		Kyle Clemetson			
		Akira Watanabe			
		Kurt Weierstall			
		Michelle Brenn	Chris Weiss		

**Balfour Beatty Construction, LLC**  
**Trial Exhibit Index**

<b>Trial Ex #</b>	<b>Date</b>	<b>To</b>	<b>From</b>	<b>CC</b>	<b>Description</b>
312	01/24/06	Chuck Malacarne	Dan Strotman	Lou Williams	Email re P#0180 - Aquatherm Thru - Wall condensing unit sleeves
313	01/24/06	Chuck Malacarne	Dan Strotman		Email regarding draft scope of work for Davidson
314	01/25/06	David Laib	Edwin Goyonaga	Scott Vossler Bob Frew Jeremy Hogg Lee Carroll, Sr. Marlon Anderson	Email regarding Unit Mechanical Louver Issues
315	01/26/06	Satish Bhide	Mark Slacin		Email chain re FW: land Bay F - B0401470 and B0401640
316	01/30/06	John Dapogny	Dan Strotman		Email regarding façade review comments
317	01/31/06	Kurt Weierstall	Betsy Stagg		Facsimile regarding comments on Building Permit B0401640
318	01/31/06	Kurt Weierstall	Betsy Stagg		Facsimile regarding comments on Full Building Permit
319	2/00/06	Michele	Lou Williams		Email explaining Comstock personnel changes during Potomac Yard Project and discussion of Tom Burdeshaw
320	02/02/06	R. Davidson	Dan Strotman	Chuck Malacarne Lou Williams Scott Vossler Mike Carey Kurt Weierstall Satish Bhide Amanuel Ghebremedhin Doug Carter Bob Frew	Email re Potomac Yard Landbay F - The Eclipse (meeting to discuss building enclosure issues)
321	02/06/06	Bill Bensten	Lou Williams	Chuck Malacarne Dan Strotman	Email chain regarding Potomac Yard Landbay F - The Eclipse (permit issues)

Case 1:08-cv-00894-LO-TCB **Exhibit 420-2** Filed 06/17/2009 Page 45 of 145  
**Balfour Beatty Construction, LLC**  
**Trial Exhibit Index**

Trial Ex #	Date	To	From	CC	Description
322	02/07/06			Lou Williams Dan Strotman Chuck Malacarne	Project Status Meeting Minutes
323	02/08/06	Chuck Malacarne	Lou Williams		Email chain re Potomac Yard Landbay F - The Eclipse (permit issues)
<b>A</b> 324	02/08/08	IBTS	Mark Slacin		Letter regarding point-by-point response to the Plan Review Comments
*	325	02/09/06		Dan Strotman Kurt Weierstall Chuck Malacarne Bob Cook Akira Watanabe Amanual Ghebremedhin Satish Bhide Marlon Anderson Scott Vossler Bob Frew Keith Dugan Jeremy Hogg Karl Higgins Edgar Furrifino Albert Ord	OAC Meeting Minutes #52, with handwritten notes
	326	02/09/06	Chuck Malacarne Dan Strotman		Email re Warner PY14 Review
	327	02/11/06	Mike Carey	<b>Carey</b>	Email re Land Bay F
	328	02/13/06	Todd Steighner		Email regarding latest permit comments
	329	02/13/06	Mark Slacin	Kurt Weierstall Chuck Malacarne Dan Strotman	Email chain re PYPF (accessible units)
	330	02/13/06	Dan Strotman		Draft letter regarding Notice of Delay - Lack of Skin Details

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
331	02/13/06	Dan Strotman	Scott Vossler	Lou Williams Chuck Malacarne David Laib Bob Frew Keith Dugan Mike Carey	Letter regarding Notice of Delay - Lack of Skin Details
332	02/13/06	Dan Strotman	Mike Carey	Kurt Weierstall David Laib Bob Frew Scott Vossler Brian Gallagher Steve Thomas Gary Sweet Jon Johnson Chris Weis Jeremy Hogg Rich Kilroy Paul Brough	Email regarding Schedule Update through January 31, 2006 (PY15)
333	02/13/06	Todd Steighner	Mark Slacin	Satish Bhide Kurt Weierstall Dan Strotman	Email chain regarding latest permit comments
334	02/14/06	Todd Steighner	Mark Slacin	Satish Bhide Kurt Weierstall Dan Strotman	Email chain re PYPF (FHA issues)
335	02/14/06	Lou Williams Chuck Malacarne	Dan Strotman	Satish Bhide	Email forwarding draft delay claim timeline
336	02/14/06	Mark Slacin	Todd Steighner	Dan Strotman Lou Williams Chuck Malacarne	Email regarding compliance with the FHA
337	02/14/06			Dan Strotman Lou Williams Chuck Malacarne	Handwritten notes re Centex letter, schedule analysis
338	02/14/06			Dan Strotman Lou Williams Chuck Malacarne	Project Status Meeting Minutes

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 47 of 145  
 Civil Action No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
339	02/15/06	Paul Brough	Dan Strotman	Lou Williams Chuck Malacarne Tracy Sinclair	Email chain forwarding PY 15 Schedule Update
* 340	02/15/06	Satish Bhide	Dan Strotman	Chuck Malacarne Lou Williams Doug Carter	Email re Centex Notice of Delay
341	02/15/06	John Salmen	Kurt Weierstall	Dan Strotman Bob Cook Todd Steighner Lou Williams Chuck Malacarne	Email re Potomac Yard unit changes
342	02/15/06	Lou Williams	Satish Bhide	Chuck Malacarne Dan Strotman Todd Steighner	Email re Delay claim for skin details
343	02/15/06				Potomac Yards Fair Housing Act Accessibility Compliance Analysis by Universal Designers & Consultants, Inc.
344	02/16/06	David Laib	Dan Strotman	Chuck Malacarne Scott Vossler Mike Carey Lou Williams	Email chain regarding RFI 341

Trial Ex #	Date	To	From	CC	Description
345	02/16/06			Dan Strotman Kurt Weierstall Chuck Malacarne Bob Cook Amanual Ghebremedhin Satish Bhide Marlon Anderson Scott Vossler Bob Frew Keith Dugan Jeremy Hogg Karl Higgins Edgar Furrifino Albert Ord Akira Wantanabe	OAC Meeting Minutes #53, with handwritten notes Email chain re Delay Claim due to skin details.doc
346	02/17/06	Chuck Malacarne	Dan Strotman	Chuck Malacarne Doug Carter Kurt Weierstall Lou Williams Amanuel Ghebremedhin Akira Watanabe Lou Williams Chuck Malacarne	
347	02/17/06	Satish Bhide	Dan Strotman		Email chain re FW: [image file] Dstrotman, #231
348	02/17/06	Doug Carter	Dan Strotman		Email chain re FW: FW: [image file] Dstrotman, #231
349	02/17/06	Dan Strotman Chuck Malacarne	Lou Williams		Email chain regarding RFI 341



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 49 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
350	02/20/06	Dan Strotman	Mike Carey	Satish Bhide Bob Frew	Email regarding spandrel glass at storefronts
351 (A)	02/21/06	Michele Jackson	Lou Williams	Scott Vossler Keith Dugan Jon Jonathan	Email re Tom Burdeshaw
352	02/21/06	Jeremy Hogg	Marlon Anderson		Transmittal regarding Approved Submittal for Large Capacity Floor Drains
353	02/22/06				Handwritten notes on Unit Schematic from Comstock
354	02/22/06	Mike Carey	Jeff Lawver		Letter re schedule conflicts
355	02/23/06	Lou Williams	Dan Strotman	Chuck Malacarne	Email transmitting draft response letter to Centex regarding Notice of Delay - Lack of Skin Details
356	02/23/06	Doug Carter Satish Bhide Mark Slacin	Todd Steighner	Lou Williams Chuck Malacarne Dan Strotman Kurt Weierstall	Email regarding BOCA, ANSI and FHA Compliance
357	02/24/06	Scott Vossler	Dan Strotman	Lou Williams Chuck Malacarne David Laib	Draft response letter regarding lack of skin details
358	02/24/06	Chris Weis	Beth Lesperance		Facsimile transmitting drawings to architect to confirm the dimensions of the bar walls
359 (F)	02/24/06	Scott Vossler	Carey Dan Strotman	Satish Bhide Doug Carter Chuck Malacarne Lou Williams Bob Frew David Laib	Email regarding special shape brick

• Used (A) Admin: HCD

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 50 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Roberto Moranchel John Dapogny Lou Williams Chuck Malacarne Kurt Weierstall	Email chain re Potomac Yard Bay F
360	02/27/06	Freida Wray	Dan Strotman	Lou Williams	Email regarding Unit Turnover Matrix
361	03/01/06	Chuck Malacarne	Dan Strotman		Email regarding design build fees
362	03/01/06	Lou Williams	Dan Strotman	Chuck Malacarne Lou Williams D. Kohlhepp	
363	03/01/06	Robert Zeiller	Dan Strotman	Chuck Malacarne Todd Steighner	Email regarding sanitary sewer lines
364	03/02/06	Dan Strotman	Lou Williams	Chuck Malacarne Todd Steighner	Email regarding FHA/ADA and GE washer/dryers
365	03/06/06	Doug Carter	Dan Strotman	Akira Watanabe Mark Slacin Satish Bhide Chuck Malacarne Lou Williams Kurt Weierstall Todd Steighner	Email regarding FHA/ADA Accessibility issues
366	03/06/06	Doug Carter	Lou Williams		Email chain regarding FHA/ADA Accessibility issues
367	03/07/06	Todd Steighner	Doug Carter		Email regarding FHA/ADA Compliance
368	03/07/06	Dan Strotman	Mark Slacin		Email chain re Response Comments PYPF
369	03/08/06			Vesslor	Handwritten notes from schedule meeting

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
370	03/08/06			Mike Carey Keith Dugan Bob Frew David Laib Scott Vossler Dan Strotman Lou Williams Chuck Malacarne	Handwritten meeting minutes from Schedule Resolution discussion
371	03/08/06		Dugan	Mike Carey Keith Dugan Bob Frew David Laib Scott Vossler Dan Strotman Lou Williams Chuck Malacarne	Meeting minutes from Schedule Resolution discussion
372	03/09/06	Ellis McKinney Kurt Weierstall Doug Carter	Dan Strotman	Mike Lewis Elizabeth Wells Kurt Weierstall Satish Bhide Amanuel Ghebremedhin Mark Slacin	Email re Potomac Yard, landbay F
373	03/09/06		Dan Strotman	Bob Cook E. Espino	Email chain regarding DCS attendance at meeting regarding permit status

9/9/09  
Strotman  
Laib  
Vossler

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Kurt Weierstall Lou Williams Chuck Malacarne David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Gary Sweet Jon Johnson Chris Weis Jeremy Hogg Paul Brough	Letter regarding Schedule Update through February 28, 2006 (PY 16)
374	03/10/06	Dan Strotman	Mike Carey		Email re Land Bay West Tower - Final Info
375	03/13/06	Chris Weis	Beth Lesperance		Email regarding Arlington County Permit/Inspection Problems
376	03/13/06	Loran Adams	Mark Slacin	Satish Bhide	Email regarding status of unit revisions
377	03/13/06	Chuck Malacarne Todd Steighner	Dan Strotman	Lou Williams Bob Frew Chris Weis Keith Dugan Mike Carey	Email re Fw: Landbay West Tower - Final info for counter tops needed!
378	03/13/06	Dan Strotman	Scott Vossler	Lou Williams Chuck Malacarne Kurt Weierstall	Email chain regarding BOCA/ANSI/FHA/ADA Meeting
379	03/14/06	Todd Steighner	Dan Strotman		Memorandum regarding comments on Building Number B0401470
380	03/14/06	Kurt Weierstall	Betsy Stagg		Memorandum regarding comments on Building Number B0401640
381	03/14/06	Kurt Weierstall	Betsy Stagg		Email re Potomac Yard Spreadsheet - 9/10/09
382	03/15/06	Lou Williams	Dan Strotman	Chuck Malacarne	

Admitted

S. B. Bird

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 53 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
383	03/15/06	John Dapogny	Freida Wray	Lou Williams Kurt Weierstall Chuck Malacarne John Dapogny Mark Slacin Satish Bhide Amanuel Ghebremedhin	Email forwarding staff comments on review of the building facades and sample materials board
384	03/16/06	Doug Carter	Dan Strotman	Satish Bhide Michelle Brenn Amanuel Ghebremedhin Akira Watanabe	Email chain re FW: Potomac Yard Landbay F Façade Comments
385	03/16/06	Todd Steighner	Mark Slacin	Lou Williams	Email regarding BOCA/ANSI/FHA/ADA revisions
386	03/17/06	Chuck Malacarne	Dan Strotman	Lou Williams	Email regarding façade comments
387	03/20/06	Doug Carter	Dan Strotman	Chuck Malacarne Lou Williams Kurt Weierstall Todd Steighner Satish Bhide	Email re Façade Review Comments
388	03/20/06	Lou Williams	Greg Benson		Email chain re loans for Eclipse buyers
389	03/20/06	Lou Williams Chuck Malacarne	Dan Strotman		Email forwarding draft Monthly Report #8 - January - February 2006
390	03/20/06	Jeremy Hogg	Marlon Anderson		Letter re Arlington County permit comments dated March 14, 2006
391	03/21/06	Jim Basinger	Dan Strotman	Lou Williams Chuck Malacarne	Email regarding status of building permit
392	03/21/06	Kurt Weierstall	Albert Ord		Letter regarding Fire review comments

Case 1:08-cv-00894-LO-TCB Document 420-2-08 Filed 06/17/2009 Page 54 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
393	03/22/06				Minutes of Arlington County Permit Review Meeting prepared by Dan Strotman
394	03/22/06	Renee Connelly	Dan Strotman	Lou Williams Chuck Malacarne Freida Wray John Dapogny Chuck Malacarne Kurt Weierstall	Email forwarding revised Monthly Report #8
395	03/22/06	Kenny Hill	Dan Strotman	Mike Lewis Ellis McKinney Kenny Hill Dan Strotman Chuck Malacarne Scott Vossler Jeremy Hogg Doug Carter Mark Slacin Marlon Anderson Al Ord	Email regarding Condition #76 Gas line
396	03/22/06				Minutes from Arlington county Permit Review Meeting
397	03/22/06	Kurt Weierstall	Jeremy Hogg		Transmittal forwarding Fire Review Comments
398	03/23/06				Sales Contract Schedule of Construction
399	03/23/06	Kurt Weierstall	Betsy Staggs		Facsimile regarding review of West Tower building permit
400	03/23/06	Bob Frew	David Laib		Email regarding Project Schedule - Status Update
401	03/23/06	John Dapogny	Dan Strotman		Email regarding Permit Review Meeting
402	03/24/06	Lou Williams Chuck Malacarne	Dan Strotman	✓ Vossler	Email forwarding draft Revised Completion Schedule Work Plan
403	03/28/06	Scott Vossler Chris Weis	Beth Lesperance	Kyle Clementson	Email re Land Bay Bar walls

9/14/09  
 2/18/09

• Used (P) Admitted

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 55 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
404	03/28/06	Lou Williams	Dan Strotman		Email re Centex Schedule
405	03/28/06	Chuck Malacarne			Weekly project Status Meeting
406	03/28/06	Todd Steighner	Mark Slacin		Transmittal forwarding CCB #46 Spreadsheet, West Tower CCB #46, East Tower CCB #46
407	03/29/06				A-543 (Exterior Typical Details West and East Towers)
408	03/29/06	Satish Bhide	Dan Strotman	Michelle Brenn Amanuel Ghebremedhin Kurt Weierstall Doug Carter	Email chain re FW: Landbay Bar Walls
409	03/29/06	Dan Strotman	Satish Bhide	Amanuel Ghebremedhin Chuck Malacarne Kurt Weierstall Lou Williams	Email regarding the shop drawings for granite countertops
410	03/29/06	Chuck Malacarne	Paul Brough	Dan Strotman	Email re Centex Schedule Draft
411	03/29/06	Dan Strotman	Scott Vossler	Bob Cook Bob Frew Jeremy Hogg Kurt Weierstall Mike O'Hara	Email regarding Water Service
412	03/28/06	JD Martin	Dan Strotman		Letter regarding permit comments
413	03/30/06			<i>Carey Vossler</i>	Revised Completion Schedule Work Plan - Centex Work Plan to meet revised Schedule (PYR2)
414	03/31/06	Freida Wray Roberto Mornachel	Mark Slacin		Letter regarding comment-by-comment response to Façade and Materials Sample Board review comments, with handwritten notes

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
415	03/31/06				IBTS Plan Review Comments for B0401640
416	03/31/06	Kurt Weierstall			IBTS Plan Review Comments, with handwritten notes
417	03/31/06	Dan Strotman	Chris Weis		Letter regarding CCB#46 - Revised Unit Plans
418	03/00/06				Monthly Report #9 - March 2006
419	04/03/06	Elizabeth Wells	William King	Paul Hancher Janalee Coxwell Yafeng Cao	Email forwarding review comments based upon the revised plans submitted for B0401640
420	04/05/06	Jeremy Hogg	Kurt Weierstall	Dan Strotman Scott Vossler	Email regarding permit drawings
421	04/10/06	Kurt Weierstall	Betsy Stagg		Facsimile transmitting comments re review of East and West Tower permits
422	04/10/06	Edwin Goyonaga	Scott Vossler	Marlon Anderson Bob Frew Jeremy Hogg Lee Carroll, Sr. David Laib	Email regarding domestic flow requirements
423	04/10/06	Edwin Goyonaga	Scott Vossler	Marlon Anderson Jeremy Hogg Dan Strotman Kurt Weierstall	Email re FW: Potomac Yard Land Bay "F" - The Eclipse
424	04/11/06	Marlon Anderson	Jeremy Hogg	Edwin Goyonaga Lee Carroll, Sr. Scott Vossler Bob Frew	Letter regarding CCB#46 - Unit Revisions - P#0221
425	04/11/06	David Laib Bob Frew Keith Dugan Jeremy Hogg	Scott Vossler		Email re core drill matrix for CCB#46
426	04/12/06				Handwritten notes from schedule resolution meeting



Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 57 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
427	04/12/06	William King Yafeng Cao	Mark Slacin		Letter regarding Plan review Comments for East Tower (Permit No. B0401640)
428	04/12/06	Edwin Goyonaga	<i>Dugan</i> Jeremy Hogg	Marlon Anderson Bob Frew Keith Dugan Lee Carroll, Sr.	Email regarding CCB#46 Unit Revisions
429	04/12/06				Spreadsheet, CCB#46 Core Drill Matrix
430	04/13/06	John Salmen Todd Steighner Doug Carter Satish Bhide Mark Slacin Michelle Brenn	Kurt Weierstall	Lou Williams Chuck Malacarne Dan Strotman	Email regarding FHA Review of non-unit areas
431	04/14/06	Greg Benson	Lou Williams	Chuck Malacarne Dan Strotman	Email forwarding draft proposed schedule settlement amendment - 9/10/09 - G. Benson
432	04/14/06	Bob Cook Dan Strotman Kurt Weierstall	Jeremy Hogg		Email forwarding Arlington County comment responses
433	04/14/06	Doug Carter	Kurt Weierstall	Satish Bhide Michelle Brenn Amanuel Ghebremedhin Mark Slacin Akira Watanabe Dan Strotman	Email regarding review of CCB 46
434	04/14/06	Marlon Anderson Lee Carroll, Sr. Bob Davis Edwin Goyonaga	Jeremy Hogg	David Laib Scott Vossler Bob Frew	Email re P# 0221 - CCB #46 changes
435	04/14/06	Todd Steighner	Dan Strotman	Lou Williams Kurt Weierstall Chuck Malacarne	Email re meeting with Doug Carter

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 58 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
436	04/14/06	Greg Benson	Lou Williams		Email re Centex Contract Section 9.7
437	04/18/06	Greg Benson	Lou Williams	Chuck Malacarne Dan Strotman	Email discussing the attached Potomac Yard - Draft Proposed Schedule Settlement Amendment
438	04/18/06				Sabine Roy Associates FF&E Procurement Package FINAL
439	04/18/06	Kurt Weierstall	Betsy Stagg		Facsimile regarding permit status for West Tower, Permit No. B0401470
440	04/19/06	Todd Steighner	Chuck Malacarne	Lou Williams Dan Strotman Kurt Weierstall	<i>Malacarne - 9-14-09</i> Email re Meeting with Doug Carter
441	04/19/06	Todd Steighner	Chuck Malacarne	Lou Williams Dan Strotman Kurt Weierstall	Email re Meeting with Doug Carter
442	04/19/06	Elizabeth Wells	Kurt Weierstall	Dan Strotman	Email regarding permit process update
443	04/19/06	Scott Vossler Chris Weis	Beth Lesperance		Email regarding CCB #46
444	04/19/06	Dan Strotman	<i>Vossler</i> Scott Vossler	David Laib Bob Frew Chris Weis Keith Dugan Mike Carey Chuck Malacarne	Email regarding C.A. International Cabinets and Countertop Status
445	04/19/06	Kurt Weierstall	Mark Slacin		Email forwarding letter to IBTS from DCS regarding point-by-point response to Building review comments
446	04/19/06			Satish Bhide	Manganaro Meeting agenda
447	04/20/06	Bob Cook	Tony Negri		Letter stating Washington Gas will install all necessary gas mains, services and metering at no cost

• Used *Adm. Hch*

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 59 of 145  
 CIVIL ACTION NO. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
(A) 448	04/21/06	Dugan Bob Frew	Scott Vossler Keith Dugan Steve Thomas Jeremy Hogg Lou Williams		Email re CCB #46
449	04/21/06	Chuck Malacarne Lou Williams	Dan Strotman		Email regarding C.A. International meeting
450	04/21/06	Kenny Hill	Mark Slacin		Letter regarding comment-by-comment response to Arlington County Plan Review
451	04/21/06	Dan Strotman		Bob Frew Chuck Malacarne Doug Carter Kurt Weierstall Lou Williams Satish Bhide	Email regarding upcoming meeting with C.A. International
452	04/22/06	Kenny Hill	Mark Slacin		Letter regarding comment-by-comment response to Arlington County Plan Review
453	04/24/06	Chuck Malacarne David Shen	Dan Strotman	Catherine Nelsen Jim Basinger	Email forwarding the 4.1 Conditions
454	04/24/06	Ken Rashid Kyle Clemetson	Beth Lesperance		Email regarding upcoming meeting with Comstock, C.A. International and DCS
455	04/24/06	Greg Benson Bill Bensten	Lou Williams	Dan Strotman Chuck Malacarne	Email regarding Kitchen/bath cabinets
456	04/24/06	Donald McCormick Lance Perschau	Lou Williams	Chuck Malacarne Dan Strotman Kurt Weierstall	Email regarding storefront modifications
457	04/24/06	Bill Bensten	Lou Williams		Email re The Eclipse kitchen/bath cabinets
458	04/24/06	J. D. Martin	Mark Slacin		Letter regarding point-by-point response to Plan Review Comments for East and west Towers
459	04/24/06		Paul Brough		Handwritten notes regarding Paul Brough schedule Update review

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 60 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
460	04/25/06	Lou Williams	Dan Strotman		Email regarding revised entrances to retail spaces
461	04/26/06	Lou Williams	Renee Connelly		Email regarding Sabine Roy FF&E Procurement Package
462	04/26/06	Kurt Weierstall	Betsy Stagg		Facsimile regarding permit status for West and East Towers
463	04/26/06				IBTS Plan Review Comments for B0401470
464	04/27/06	Kurt Weierstall	Lou Williams	Dan Strotman Renee Connelly	Email re revised units
465	04/27/06			Scott Vossler Bob Frew Satish Bhide Ammanuel Ghebremedhin Bob Cook Dan Strotman Kurt Weierstall Chuck Malacarne	Malacarne - 9-14-09 Handwritten notes from OAC Meeting Minutes
466	04/28/06	Kyle Clementson	Dan Strotman	Bethl@cainternation alinc.com Scott Vossler Kurt Weierstall Michelle Brenn Satish Bhide Lou Williams Chuck Malacarne David Laib Renee Connelly	Email forwarding CA Delivery Schedule
467	04/28/06	Greg Benson Bill Bensten	Lou Williams	Chuck Malacarne	Email forwarding draft default notice to Crescent
468	04/28/06	William King Yafeng Cao	Mark Slacin	IBTS	9/10/09 - S. Burde Letter in response to Building Review Comments

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 61 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
469	04/30/06	Elizabeth Wells	William King	Paul Hancher Janalee Coxwell Yafeng Cao	Email forwarding review comments for B0401470
470	4/00/06				Comstock Monthly Report No. 10
471	05/01/06	Beth Lesperance Kyle Clemetson	Chris Weis	Vossler Scott Vossler	Email regarding West Tower Final Cabinet and Granite Selections
472	05/01/06	Daniel Kohlhepp	Greg Benson	Arthur Fields Robert Sink Jubal Thompson	Letter regarding development agreement between Crescent and Comstock
473	05/02/06	Dan Strotman	Scott Vossler	Lou Williams Vossler	Letter forwarding CCB #46R
474	05/02/06				Handwritten notes and meeting minutes from Potomac Yard Project Status Meeting
475	05/02/06			Anderson	CCB #46R
476	05/02/06				Potomac Yards Construction Plans Retail Tenant Comments, with handwritten notes
477	05/02/06	Kurt Weierstall	Betsy Stagg		Facsimile transmitting IBTS Plan Review Comments for Permit B0401470
478	05/03/06	Satish Bhide	Alan Houde	Doug Carter	Email regarding DCS attendance at OAC and RFI Meetings
479	05/03/06	Lou Williams	Dan Strotman	Todd Steighner Renee Connelly Kurt Weierstall	Email regarding outstanding items in Sabine Roy's procurement package and discussion of ADA issues
480	05/03/06	Chuck Malacarne Dan Strotman	Paul Brough	Gayathri Shetty	Email regarding West Tower Partial Update
481	05/04/06		Satish Bhide		CCB#47
482	05/05/06	Beth Lesperance	Chris Weiss		Manufactured Casework: Approved as Noted - Marked Up Cabinet Shop Drawings - West & East Tower
483	05/05/06	Kurt Weierstall	Betsy Stagg		Facsimile regarding comments revisions and review of East and West Building Permit

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 62 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
484	05/09/06	Mark Slacin Michelle Brenn Gary Sweet Jon Johnson Rich Kilroy Steve Thomas Keith Dugan Mike Braunscheidel Chris Henigin	Kurt Weierstall	Dan Strotman Bob Cook Satish Bhide Amanuel Ghebremedhin	Email regarding ADA units
485	05/10/06		Jeremy Hogg	Scott Vossler Bob Frew	Email regarding CCB #46R changes
486	05/10/06	Dan Strotman Lou Williams Lance Perschau Bob Cook Chuck Malacarne	<i>Carey</i> Mike Carey	Kurt Weierstall Lou Williams Chuck Malacarne David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Gary Sweet Jon Johnson Chris Weis Jeremy Hogg Paul Brough	Schedule Update through May 1, 2006 (PY18)
487	05/11/06	Dan Strotman	Donald McCormick	Bill Bensten Jim Basinger Beverly Merchant D. Rudor R. Haun	Email regarding cabinets

• Used (A) Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 63 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
488	05/11/06	Steve Choi	Mark Slacin	Satish Bhide	Email forwarding Mark Slacin's notes from meeting regarding ADA/FHA review of Public Spaces
489	05/11/06	Dan Strotman	Scott Vossler	Chris Weis Satish Bhide	Email regarding May 19 meeting - granite revisions
490	05/11/06	Bob Cook	Chuck Malacarne		Facsimile transmitting Exhibit E Prototype for Retail Condominium Unit Landlord's Work
491	05/12/06	Dan Strotman	Paul Brough	Gayathri Shetty	Email regarding CCB-46 Critical Impact review
492	05/12/06	Jim Bassinger	Dan Strotman	Chuck Malacarne Lou Williams	Email forwarding contract excerpt showing that MEP design fees were excluded from Centex's contract
493	05/12/06	Bob Frew Keith Dugan Chris Henigin Fernando Prudencio Gary Sweet Jeremy Hogg Mike Carey	Scott Vossler		Email regarding Authorization for Overtime work on CCB#46 and 46R
494	05/15/06	Bill Bensten	Lou Williams	Chuck Malacarne	Email forwarding draft proposed schedule settlement amendment - 9/10/06 - G. Benson
495	05/15/06	Beth Lesperance Kyle Clemetson	Chris Weis	Vossler Scott Vossler	Email regarding final cabinet/counter top selections
496	05/16/06				CAM IOC Log

9/18/09  
 • Used (A) Admitted

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
497	05/16/06	Satish Bhide	Mike Carey	Amanuel Ghebremedhin Bob Frew Chris Henigin Dan Strotman Jon Johnson Keith Dugan Lou Williams Steve Thomas Scott Vossler	Email regarding CCB #53 1/4" tempered glass confirmed for balcony railings
498	05/17/06			Dan Strotman Kurt Weierstall Chuck Malacarne Bob Cook Amanuel Ghebremedhin Satish Bhide Scott Vossler Bob Frew Keith Dugan Marlon Anderson Jeremy Hogg Karl Higgins Edgar Furrifino Albert Ord	OAC Meeting Minutes #64, with handwritten notes
499	05/17/06	Scott Vossler	Dan Strotman	Lou Williams Chuck Malacarne David laib Bob Frew	Email transmitting proposed language for the schedule adjustment change order



Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 65 of 145  
 CIVIL ACTION NO. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
500	05/17/06	Satish Bhide	Kurt Weierstall	Dan Strotman Bob Cook Mark Slacin Michelle Brenn Amanuel Ghebremedhin	Email regarding outstanding items
501	05/18/06	Lou Williams Chuck Malacarne	Dan Strotman	Bob Cook Kurt Weierstall Jeremy Hogg Leif Carroll, Sr. Ken Kilgore David Laib Bob Davis	Email regarding draft monthly report
502	05/19/06	Dan Strotman Marlon Anderson	Edwin Goyonaga	Michelle Brenn Chuck Malacarne Lou Williams	Email regarding Atlas-Centex partnership luncheon
503	05/22/06	Kurt Weierstall	Dan Strotman		Email First Floor Unit finishes
504	05/22/06	Kurt Weierstall	Betsy Stagg		Facsimile transmitting review comments on East and West Building Permits
505	05/22/06	Kurt Weierstall	Betsy Stagg		Facsimile transmitting review comments on East Building Permits
506	05/22/06	Beth Lesperance	Chris Weiss		Manufactured Casework: West Tower & East Tower - Marked up Granite Countertop Shop Drawings
507	05/23/06	Kurt Weierstall	Satish Bhide		Email regarding outstanding items, with handwritten notes
508	05/24/06	Kyle Clemetson	Chris Weiss		Manufactured Casework: Approved as Noted - Marked Up Cabinet Shop Drawings Corrected and Submitted for Record - West & East Tower
509	05/24/06				Budget Meeting Minutes

Used (1) Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 66 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
510	05/25/06	Bob Frew	Dan Strotman	Bob Cook Kurt Weierstall Satish Bhide Scott Vossler Lou Williams Chuck Malacarne David Laib Doug Carter	Email regarding milestone dates
511	05/25/06	Frew	Vossler		Owner Change Order #015 Benson Laib Email regarding delay to project prior to Dan Strotman and Lou Williams coming onboard
512	05/26/06	Michele Jackson	Lou Williams		Email forwarding handwritten notes from Centex meeting and Centex's concerns regarding Building Permit, fire protection, drawing approval, Washington Gas commencement, DCS accurate CCB issuance and CA support and signage status LA/B
513	05/26/06	Dan Strotman	Lou Williams	Chuck Malacarne Bob Frew Scott Vossler David Laib	Email regarding fin receptors
514	05/26/06	Bob Caplan	Keith Dugan		

USA (P) Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 67 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Kurt Weierstall Lou Williams Chuck Malacarne David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Gary Sweet Jon Johnson Chris Henigin Fernando Prudencio Andy Fiebig Chris Weis Tommy Gallagher Jeremy Hogg Paul Brough Jose Guevara	Letter regarding Schedule Update through June 1, 2006 (PY19) Facsimile regarding one set of drawings for fire protection Potomac Yard Weekly Project Status Meeting, with handwritten notes Email regarding process surrounding Temporary certificate of Occupancy Monthly Report #11 - May 2006 Email forwarding Board of Supervisors Approval of 12/9/03 development conditions
515	05/30/06	Dan Strotman	Mike Carey		
516	05/30/06	Chris Klein	Cesar Olguin		
517	05/30/06				
518	05/31/06	Lou Williams	Dan Strotman		
519	05/31/06				
520	06/01/06	Bill Bensten	John Dapogny		
521	06/02/06	Bob Caplan	Scott Vossler	David Laib Bob Frew Keith Dugan Mike Carey	Email regarding Authorization to work overtime

• Used *(H)* Admitted

Trial Ex #	Date	To	From	CC	Description
				Arthur Fields Robert Sink Jubal Thompson Lou Williams	Letter regarding development agreement dated December 15, 2003
522	06/02/06	Daniel Kohlhepp	Bill Bensten		Letter regarding Proposal #0249
* 523	06/02/06	Dan Strotman	Chris Weis		
				Amanuel Ghebremedhin Akira Watanabe Bob Frew Chris Weis Dan Strotman Jeremy Hogg Kurt Weierstall Mike Braunscheidel Satish Bhide Tommy Gallagher	
524	06/03/06	Mike Carey	Scott Vossler		Email regarding outstanding submittals
		Satish Bhide Michelle Brenn Mark Slacin Amanuel Ghebremedhin			
525	06/05/06		Kurt Weierstall	Dan Strotman Bob Cook	Email regarding Land Bay F Status
				Lou Williams Chuck Malacarne David Laib Bob Frew Keith Dugan Chris Weis	
526	06/05/06	Dan Strotman	Scott Vossler		Email chain regarding cabinet deliveries

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 69 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
527	06/06/06	Dan Strotman	Vossler Scott Vossler	David Laib Bob Frew Mike Carey Keith Dugan Steve Thomas Chris Henigin	Email chain regarding update on schedule improvement activities
528	06/06/06	Comstock Potomac Yard	Terry Koch		Letter regarding Verizon easement
529	06/06/06	Satish Bhide Amanuel Ghebremedhin Michelle Brenn	Kurt Weiterstall	Scott Vossler Dan Strotman Bob Cook	Email chain regarding Unanswered RFIs
530	06/06/06	Edwin Goyonaga	Anderson Vossler Scott Vossler	Marlon Anderson Bob Frew Jeremy Hogg	Email chain regarding sprinkler permit
531	06/07/06	Scott Vossler	Kyle Clemetson		Email chain regarding cabinet shipping dates
532	06/07/06			Bill Bensten Greg Benson Christina Winn	Handwritten meeting minutes

Trial Ex #	Date	To	From	CC	Description
533	06/07/06		Anderson	Dan Strotman Bob Cook Kurt Weierstall Satish Bhide Amanuel Ghebremedhin Marlon Anderson Bob Frew Keith Dugan Scott Vossler Chuck Malacarne Albert Ord Jeremy Hogg Edgar Furrifino Karl Higgins	OAC Meeting Minutes #67
534	06/09/06	Lou Williams	Dan Strotman	Chuck Malacarne Jim Basinger	Email transmitting fully executed copy of CO#15
535	06/11/06	Dan Strotman Lou Williams Chuck Malacarne	Paul Brough	Gayathri Shetty Tracy Sinclair Darla Dugan Tere Richards Lou Williams Bill Bensten	Email chain regarding Warner Review of Schedule Update PY19
536	06/12/06	Tracy Schar	Dan Strotman		Email regarding banner on fence/project sign
537	06/13/06	Bob Caplan	David Laib		Email chain regarding 3 west shortages
538	06/13/06	Mike Carey	Jeff Amann		Letter regarding discussion of Digregorio work on the master Deficiency List
539	06/14/06				CCB #58
540	06/14/06	Chuck Malacarne	Dan Strotman		Email regarding Warner's Report
541	06/14/06	Elizabeth Wells	Dan Strotman	Chuck Malacarne Lou Williams Bob Cook Kurt Weierstall	Email chain regarding Potomac Yard Landbay F, Permit # B0401470

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 71 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
542	06/14/06	Dan Strotman	Scott Vossler	David Laib Bob Frew Keith Dugan Lou Williams Chuck Malacarne Bob cook Kurt Weierstall Steve Thomas Jeremy Hogg	Email regarding update on plumbing inspection and sprinkler drawings
543	06/14/06	Dan Strotman	Lou Williams	Chuck Malacarne	Email chain regarding Potomac Yard Landbay F, Permit # B0401470
544	06/16/06	Jeremy Hogg Bob Cook Kurt Weierstall Scott Vossler Bob Frew David Laib	Dan Strotman	Marlon Anderson	Email chain regarding drawings for 2nd-6th floor west
545	06/17/06	Marlon Anderson	Scott Vossler	Edwin Goyonaga Lee Carroll, Sr. David Laib Bob Frew Keith Dugan Jeremy Hogg	Email chain regarding Atlas Improved Schedule Change Order
546	06/19/06	Jessica Suter Jim Basinger Peter Hanson	Lou Williams	Bill Bensten Larry Hart Sang Choe Tracey Brooks Lance Perschau Beau Schweikert Dan Strotman Chuck Malacarne	Email regarding upcoming meeting CPY and CAM to discuss requested changes

Trial Ex #	Date	To	From	CC	Description
547	06/19/06	Dan Strotman	Mike Carey	Kurt Weierstall Satish Bhide Amanuel Ghebremedhin Akira Watanabe Bob Frew Scott Vossler Keith Dugan	Email chain regarding CCB #58
548	06/19/06	Dan Strotman Satish Bhide	Mike Carey	Kurt Weierstall Scott Vossler Bob Frew	Email regarding elevations vs. plans Letter regarding Proposal #254
549	06/19/06	Dan Strotman	Chris Weis		
550	06/20/06	Dan Strotman	Mike Carey	Kurt Weierstall Mark Slacin Satish Bhide Amanuel Ghebremedhin Akira Watanabe Michelle Brenn Bob Frew Scott Vossler Keith Dugan Steve Thomas Chris Henigin Gary Sweet Fernando Prudencio Tommy gallagher Chris Weis	Email chain regarding Centex comments for CCB #47 attachments
551	06/20/06	Dan Strotman	Tommy Gallagher		Letter regarding Directive #58, Proposal #0252
552	06/20/06	Dan Strotman	Tommy Gallagher		Letter regarding Directive #64, Proposal #0253



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 73 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
553	06/21/06	Marlon Anderson	Bob Cook	Scott Vossler	Email regarding 12" B vent
* 554	06/21/06	Dan Strotman	Tommy Gallagher	Dan Strotman	Letter regarding Proposal #0258
555	06/22/06	Scott Vossler	Jeff Amann		Letter regarding additional cost for DiGregorio to accelerate the drywall completion schedule for the West Tower units
556	06/22/06	Kurt Weierstall Dan Strotman	Betsy Stagg		Facsimile regarding west tower building permit
557	06/22/06	Jeff Amman	Mike Carey	Steve Thomas	Email regarding proceed with Brick Ties at concrete parapet on the 7th floor
558	06/23/06	Elizabeth Wells	Dan Strotman	Chuck Malacarne Lou Williams Kurt Weierstall Bob Cook Mike Lewis J.D. Martin Kenny Hill	Email regarding status of permit, Potomac Yard Landbay F Permit #B0401470
559	06/23/06	Lou Williams	Dan Strotman	Kurt Weierstall Bob Cook Chuck Malacarne Bill Bensten Greg Benson	Email regarding West Tower Building Permit
560	06/23/06	Elizabeth Wells	Dan Strotman	Kurt Weierstall Bob Cook Satish Bhide Mark Slacin	Email regarding status of permit, Potomac Yard Landbay F Permit #B0401470
561	06/23/06	Lou Williams	Dan Strotman	Greg Benson Bill Bensten Chuck Malacarne Jim Basinger Bob Cook Kurt Weierstall	Email chain regarding West Tower Building Permit

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 74 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Mark Kaldmaa David Shiells K. Higgins Imad Salous Dorothy Purvis Lou Williams Chuck Malacarne	Email regarding road repairs, paving and Washington Gas
562	06/26/06	Stephen Evans	Dan Strotman		Exterior Skin Field Report
563	06/26/06				
*					
564	06/26/06	Dan Strotman	Chris Weis		Letter regarding Directive #66, Proposal #0261
565	06/27/06	Scott Vossler	Jeff Amann		Letter regarding CCB #46
566	06/29/06	Daniel Shen	Beth Lesperance	Kyle Clementson	Email regarding Land Bay timeline
567	06/29/06	Dan Sennewald	Mike Carey		Facsimile transmitting RFP #266
					Letter regarding Proposal #0265, Added Masonry above concrete kneewall to receive meter banks
568	06/29/06	Jeff Lawver	Mike Braunscheidel		Letter regarding response to June 2, 2006 electrical comments
569	06/29/06	IBTS	Brad Heckenberg		Comstock Development Condition Requirements
570	06/29/06				

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 75 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
571	06/30/06	Dan Strotman	Mike Carey	Kurt Weierstall Lou Williams Chuck Malacarne David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Gary Sweet Jon Johnson Chris Henigin Fernando Prudencio Andy Fiebig Chris Weis Tommy Gallagher Jeremy Hogg Paul Brough Jose Guevara	Letter regarding Schedule Update through July 1, 2006 (PY20)
572	07/03/06	Dan Strotman	Chris Weis		Email regarding East Tower Cabinet order
573	07/03/06	Dan Strotman	Kurt Weierstall	Lou Williams Chuck Malacarne	Email regarding Arlington County inspector will not talk to Comstock without an appointment and discussion of reissuance of RFI #369
574	07/05/06	Chuck Malacarne	Lou Williams		Email regarding upcoming HT Elevator/Schedule
575	07/07/06	Chuck Malacarne	Dan Strotman	Nicole Anzilotti Kurt Weierstall Bob Cook	Email regarding Eclipse Landbay F (zoning)
576	07/07/06				CCB #67
577	07/10/06	Scott Vossler	Jeff Amann		Letter regarding acceleration of drywall hanging and finishing

• Used (1) Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 76 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
* 578	07/10/06	Dan Strotman	Chris Weis		Letter regarding Directive #62, Proposal #0262
579	07/11/06	Dan Strotman	Bob Cook	Lou Williams Chuck Malacarne Kurt Weierstall	Email regarding MH 60 and unit surveys
580	07/12/06	Kurt Weierstall Satish Bhide Amanuel Ghebremedhin M. Brenn	Dan Strotman	Bob Cook	Email chain regarding Future RFI#541 4" Dryer Vent Exhaust
581	07/13/06	Scott Vossler	Jeff Amann		Letter regarding CCB #46R and changes to existing work
* 582	07/13/06	Dan Strotman	Chris Weis		Letter regarding Proposal #0269
583	07/14/06				Potomac Yard Loan Analysis Equity Shortfall
584	07/14/06	Chuck Malacarne	Scott Vossler	Dan Strotman Bob Frew Keith Dugan Chris Weis Bob Cook	Email regarding cabinets shipping schedule
* 585	07/14/06	Dan Strotman	Chris Weis		Letter regarding Proposal #0272
* 586	07/14/06	Dan Strotman	Tommy Gallagher		Letter regarding CCB#67, Proposal #0271
587	07/18/06	Lou Williams	Bob Frew	David Laib Scott Vossler Keith Dugan Mike Carey Dan Strotman Chuck Malacarne	Letter regarding Comstock's comments on PY19 Update
588	07/18/06	Chuck Malacarne Kurt Weierstall Dan Strotman Renee Connelly Nicole Anzilotti	Bill Bensten	Greg Benson Lou Williams	Email summarizing the July 18th meeting with handwritten notes

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
589	07/18/06	Lance Perschau	Dan Strotman	Lou Williams Chuck Malacarne Bob Cook Kurt Weierstall Mark Slacin Satish Bhide Amanuel Ghebremedhin	Email regarding retail space revisions
* 590	07/19/06	Dan Strotman	Tommy Gallagher		Letter regarding CCB #68, Proposal # 0279
591	07/20/06	Lou Williams Chuck Malacarne	Dan Strotman	Bill Bensten Greg Benson Kurt Weierstall Bob Cook	Email regarding Permit Status
592	07/21/06	Marlon Anderson	Jeremy Hogg	Bob Davis Keith dugan Scott Vossler Bob Frew Lee Carroll, Sr. Bob Cook Dan Strotman Kurt Weierstall	Email regarding sprinkler inspection and Submission of 3-6W Sprinkler Drawings
593	07/21/06	Bill Bensten	Dan Strotman	Greg Benson Lou Williams Chuck Malacarne	Email chain regarding permit status
594	07/21/06	Jeremy Hogg	Howard McBride	David Hodnett Steve Rockwell	Letter regarding fire flow test
595	07/24/06	Dan Strotman	Lou Williams	David Donahue Chuck Malacarne	Email regarding status update
• A 596	07/24/06	Jeremy Hogg	Marlon Anderson	Anderson	Letter regarding Potomac Yard Fire Protection Drawings and Permit
597	07/25/06				Arlington County Plan Review Record for final building permit

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 78 of 145  
 CAPACITATION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
598	07/26/06	Bob Frew	Lou Williams	David Laib Greg Benson Bill Bentsen Chuck Malacarne Dan Strotman	Letter regarding Eclipse Schedule recovery plan
599	07/26/06	Dan Strotman	Anderson Scott Vossler	Bob Cook Bob Frew Keith Dugan Jeremy Hogg Marlon Anderson	Email regarding - Sprinkler Hydro Update/East Mechanical Permit
600	07/26/06	Marlon Anderson	Jeremy Hogg	Edwin Goyonaga Bob Frew	Email chain regarding completion of updated sprinkler drawings
601	07/26/06	Marlon Anderson	Edwin Goyonaga	Lee Carroll, Sr.	Email chain regarding fire protection and permits
602	07/27/06			Lee Carroll, Sr.	Building Permit No. B0401470
603	07/28/06	Keith Dugan Chris Weis Scott Vossler	Kyle Clemetson		Email regarding Land Bay start time
604	07/28/06	Lou Williams Chuck Malacarne	Dan Strotman	Bob Cook Kurt Weierstall	Email regarding Close-in Inspections
605	07/31/06	Marlon Anderson	Jeremy Hogg	Keith Dugan Scott Vossler Bob Frew Bob Cook Dan Strotman Kurt Weierstall Steve Thomas Chris Henigin	Email regarding hydro for Thursday, 8/3/06

**Balfour Beatty Construction, LLC**  
**Trial Exhibit Index**

Trial Ex #	Date	To	From	CC	Description
606	07/31/06	Jeremy Hogg	Marlon Anderson	Keith Dugan Scott Vossler Bob Frew Bob Cook Dan Strotman Kurt Weierstall Steve Thomas Chris Henigin	Email regarding hydro for Thursday, 8/3/06
607	08/01/06	Dan Strotman	Scott Vossler	David Laib Bob Frew Keith Dugan Mike Carey Greg Benson Dan Strotman Chuck Malacarne	Email chain regarding sprinkler hydro update
608	08/01/06	Bill Bensten	Lou Williams		Email regarding permit
609	08/01/06	Scott Vossler	Jeff Amann		Letter regarding acceleration for drywall

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
				Kurt Weierstall Lou Williams chuck Malacarne David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Gary Sweet Jon Johnson Chris Henigin Fernando Prudencio Andy Fiebig Chris Weis Tommy Gallagher Jeremy Hogg Paul Brough Jose Guevara	
610	08/02/06	Dan Strotman	Mike Carey		<i>Letter</i> Schedule Update through August 1, 2006 (PY21)
611	08/07/06				Fire Sprinkler Layout 2nd floor east, F-215
612	08/07/06				Fire Sprinkler Layout 3rd to 6th floor east, F-215
613	08/08/06	Kenny Hill	Mark Slacin		Letter regarding response to Arlington County Plan Review Record
614	08/09/06	Wayne Gillespie	Joshua Garcia		Fax regarding fire protection
615	08/10/06	Jamil Burnett	Mike Carey	Dan Strotman Keith Dugan Scott Vossler Satish Bhide Amanuel Ghebremedhin Kurt Weierstall T. J. Sawner	Email regarding Davidson & Associates Field Notes #4

9/18/09



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 81 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
• 616	08/10/06				Arlington County Website Printout of inspections - 9/10/09-JD Martin
617	08/10/06	Chuck Malacarne Lou Williams	Bob Cook	Dan Strotman Kurt Weierstall	Email regarding sprinkler permit
* 618	08/10/06	Dan Strotman	Tommy Gallagher		Letter regarding CCB #69, Proposal # 0296
• (A) 619	08/11/06	Bob Frew David Laib Keith Dugan Mike Carey	Scott Vossler		Email regarding Selective Schedule Improvement
620	08/11/06				Path to Sprinkler Inspection
621	08/21/06				Fire Protection Inspection Report
622	08/21/06	Bruce Labovitz	Bruce Labovitz		Email chain regarding Land Bay F (sale to York residential)
623	08/21/06	Elizabeth Wells	Dan Strotman	Bob Cook	Email requesting an expedited review by IBTS
624	08/21/06	Jeff Price	Nicole Anzilotti		Letter regarding Transportation Management Plan Matrix Responsibilities 4.1 Condition #47
624 A	08/21/06	Jeff Price	Nicole Anzilotti		Letter regarding Land Bay "F" Parking Management Plan 4.1 Condition #48
* 625	08/22/06	Dan Strotman	Tommy Gallagher		Letter regarding CCB #70, Proposal # 0303
• 626	08/24/06	Lou Williams	Chuck Malacarne	Dan Strotman	Email chain regarding Potomac Yard Unit Schedules
627	08/28/06	Bob Frew Scott Vossler Mike Carey Keith Dugan	David Laib		Email regarding acceleration schedule
628	08/28/06	Lou Williams	Dan Strotman		Email chain regarding meeting minutes
• 629 (A)	08/28/06	Chuck Malacarne	Lou Williams		Email chain regarding Potomac Yard Unit Schedules
630	08/28/06	Chris Clemente	Gary Plichta		Letter regarding Letter of Intent to sell Project

Used (A) Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 82 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
631	08/29/06	Jeremy Hogg	Bob Cook	Scott Vossler Bob Frew Keith Dugan Marlon Anderson Dan Strotman Lou Williams Chuck Malacarne	Email chain regarding Fire Protection West Tower 7-11
632	08/29/06	Bob Cook Jeremy Hogg	Marlon Anderson	Scott Vossler Bob Frew Keith Dugan Dan Strotman Lou Williams Chuck Malacarne	Email chain regarding Fire Protection West Tower 7-11
633	08/29/06	Dan Strotman	Scott Vossler	Chris Clemente Lou Williams Chuck Malacarne David Laib Glenn Burns Bob Frew	9-14-08 Vossler 9/10/09 - G. Benson, 9/11/09 - Laib Letter regarding Notice of Delay - Initial Impacts of Late Issuance of Building Permits as of 8/29/06
634	08/30/06	Lou Williams	David Laib	Bob Frew John Tarpey Steve Smithgall Scott Vossler	Email chain regarding Revised Times of Completion/Interim Milestones 9/11/09 - Laib
635	08/30/06	Lou Williams	David Laib	John Tarpey Steve Smithgall Bob Frew Scott Vossler Greg Benson Bill Bensten Chuck Malacarne Dan Strotman	9/10/09 - G. Benson 9/11/09 - Laib Letter regarding Revised Times of Completion/Interim milestones

• used  
 (A) Admitted

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
636	08/31/06	Lou Williams	Dan Strotman		Email chain regarding Revised Times of Completion/Interim Milestones
637	08/31/06	Lou Williams	Dan Strotman	Chuck Malacarne	Email forwarding unit inspection matrix
638	08/31/06	Lou Williams	Dan Strotman		Email chain regarding Revised Times of Completion/Interim Milestones
639	08/31/06	David Laib Bob Frew Steve Smithgall Scott Vossler	Chuck Malacarne	Lou Williams Dan Strotman Bob Cook Kurt Weierstall Christina Winn Bill Bensten Nicole Anzilotti Margaret Marandure Paul Brough	Email chain regarding Updated Weekly Progress Summary
640	08/31/06				Arlington County Fire Main Water Service Inspection
641	08/31/06	Lou Williams	Paul Brough		Letter regarding Proposal for Additional Services for Weekly Progress verification Reports
642	09/01/06	Michael May	Dan Strotman	Robert Zeiller Lou Williams Chuck Malacarne Alisa Wrase Steven Puryear	Email chain regarding Verizon easement
643	09/01/06	Elizabeth Wells	William King	Paul Hancher Yafeng Cao Adrian Mirt	Email chain regarding revised drawings for B0401640 for Potomac Bay East Tower
644	09/06/06	Dan Strotman	Scott Vossler	David Laib Bob Frew Keith Dugan Lou Williams	Email regarding Accelerated Drywall Schedule

• *Used* *(H)* *Admitted*

9/18/09

9/19/09

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 84 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
645	09/06/06	Dan Strotman	Lou Williams		Email chain regarding Accelerated drywall schedule - P #0251B
646	09/06/06	Bob Cook	Dan Strotman		Email regarding status of building permit
647	09/06/06	Lou Williams	Dan Strotman	Rita Bhojani	Email regarding status of building permit
648	09/07/06	Dan Strotman	Lou Williams	Greg Benson	Email chain regarding Accelerated Drywall Schedule
649	09/07/06	Bill Bensten	Lou Williams		Email chain regarding change to unit plans
650	09/08/06	Lou Williams	Lou Williams	Dan Strotman	Email chain regarding status of Potomac Yard unit layouts
651	09/08/06	Wayne Gillespie	Paola Villena		Fax regarding FP markups
652	09/08/06	Dan Strotman	Tommy Gallagher		Letter regarding CCB #71, Proposal # 0317
653	09/09/06	Lou Williams		Chuck Malacarne	
654	09/11/06	Freida Wray	Dan Strotman	Andrew Altman	Email regarding scheduling update
655	09/11/06	David Laib	Bob Frew	Bob Cook	
656	09/12/06	David Laib	Jubal Thompson	Kurt Weierstall	Email regarding Potomac Yard Landbay F
657	09/13/06	Greg Benson	Lou Williams	Kurt Weierstall	
658	09/13/06	Todd Steighner	Lou Williams	Bob Cook	Email chain regarding breakout schedules
659	09/13/06	Lou Williams	Dan Strotman	R. Moranchel	Letter regarding revised times of completion
660	09/13/06	Dale Spradlin	Lou Williams	Dan Strotman	Email providing Potomac Yard Schedule
661	09/13/06				Email regarding proposed unit layout changes
					Email regarding Potomac Yard (review of east tower)
					Email regarding cabinet progress
					Arlington County Board Agenda Item for September 6, 2006 meeting regarding Site Plan Amendment for comprehensive sign plan

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 85 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
662 (A)	09/14/06	Bob Frew David Laib	Lou Williams	Chuck Malacarne Dan Strotman	Email chain regarding cabinet progress
663	09/14/06	Dan Strotman	Scott Vossler		Letter regarding P #0251B, Selective Schedule Improvement - Part 2 Accelerated Drywall Schedule Level 2 - 6 Units West Tower Only
664	09/15/06	Mark Kitzinger	Andrew Altman	Dan Strotman Dale Spradlin Kurt Weierstall John Saul Bob Frew	Email regarding Unit Concerns
665	09/15/06	Scott Vossler	Dan Strotman	Keith Dugan Bob Frew Chuck Malacarne Lou Williams Satish Bhide Amanuel Ghebremedhin	Email regarding windows at East Tower
666	09/15/06	Lou Williams	Dan Strotman	Greg Benson Andrew Altman Kurt Weierstall Bob Cook Chuck Malacarne	Email regarding cabinet progress
667	09/15/06	Scott Vossler	Mike Carey	Bob Frew David Laib Keith Dugan	Email chain regarding Construction Progress Schedule - Milestone Dates
668	09/18/06	Bill Bensten	Lou Williams	Todd Steighner Dan Strotman	Email regarding unit layouts and islands
669	09/18/06	Bill Bensten	Dan Strotman		Email chain regarding unit layouts
670 (A)	09/18/06	Lou Williams Dan Strotman	Chuck Malacarne		Email regarding Potomac Yard sales contract - extension to substantial completion

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 86 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
671	09/18/06	Lou Williams	Dan Strotman	Chuck Malacarne	Email regarding 9/18/06 manpower
672	09/18/06	Bob Caplan	T.J. Sawner		Facsimile forwarding P#0324 and RFI#0600
673	09/19/06	Lou Williams	Dan Strotman	Laura Henne Bill Bensten Chuck Malacarne Todd Steighner Bob Cook Michelle Brenn Amanuel Ghebremedhin	Email chain regarding Potomac Yard Unit Layouts and FHA requirements
674	09/19/06	Paul Brough	Lou Williams	Chuck Malacarne Dan Strotman	Email regarding 9/18/06 manpower
675	09/19/06	Lou Williams	Dan Strotman	Todd Steighner Kurt Weierstall	Email chain regarding demolition
676	09/19/06	Scott Vossler	Dan Strotman	Bob Frew	Email regarding estimated Centex acceleration costs
677	09/19/06	T.J. Sawner	Jeff Amann		Letter regarding revisions to previously framed units
678	09/20/06	John Foulkes	Scott Vossler		Email regarding Unit Type 1 kitchen island changes
679	09/20/06				9/10/09 - G. Benson
680	09/20/06	Dan Strotman	Tommy Gallagher		Potomac Yard Settlement Process as of 9/20/06
681	09/21/06	Elizabeth Wells	Dan Strotman	Bob Cook	Letter regarding CCB #72, Proposal # 0337
682	09/22/06				Email regarding permit No. B0401640
683	09/22/06	Gary Plichta	Bruce Labovitz	Chris Clemente Jubal Thompson	Building Permit No. B0401640
684	09/22/06	Lou Williams	Dan Strotman		Email regarding acquisition of Eclipse property to York Residential
					Email chain regarding revised kitchen dimensions

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 87 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
685	09/22/06	Richard Ries	Dan Strotman	Bob Cook M. Lewis K. Brown	Email chain regarding permit No. B0401640
686	09/25/06	Greg Benson	Lou Williams	Elizabeth Wells	Email chain regarding Cabinet Installation
687	09/25/06	Greg Benson	Lou Williams		Email chain regarding Cabinet Installation
688	09/25/06	Pamela Sookins	Dan Strotman	Bob Cook Larry Britton Michael Mays Steven Puryear C. Couey	Email regarding telephone service
689	09/27/06	Dale Spradlin	Dan Strotman	Lou Williams Chuck Malacarne Kurt Weierstall Bob Cook Greg Benson	Email chain regarding update Settlement Coordinating Meeting Agenda for September 27, 2006
690	09/27/06				Email regarding estimated Centex acceleration costs
691	09/28/06	Dan Strotman	Lou Williams	Chuck Malacarne	Email regarding Unit walkthroughs/30 Day notice
692	09/28/06	Dan Strotman	Lou Williams	Chuck Malacarne	
693	09/28/06	Dan Strotman	Mike Carey	Kurt Weierstall Keith Dugan Steve Thomas Jon Johnson Amanuel Ghebremedhin	Email regarding Proposal #0360

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
694	09/28/06	Dan Strotman	Mike Carey	Kurt Weierstall Lou Williams Chuck Malacarne David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Gary Sweet Jon Johnson Chris Henigin Fernando Prudencio Andy Fiebig Chris Weis Tommy Gallagher Jeremy Hogg T.J. Sawner Paul Brough	Letter regarding Schedule Update through 9/15/06 and Accelerated Schedule Update (PY22)
695	09/28/06				Fire Protection Inspection Report
696	09/29/06	Jerry Glover Alina Schiller Gayathri Shetty	Paul Brough	Tracy Sinclair Tony Warner Mark Anderson	Email regarding Centex Cabinet Delivery Schedule
697	09/30/06	Greg Benson Lou Williams Bob Frew	David Laib	Dan Strotman Chuck Malacarne Keith Dugan Scott Vossler Mike Carey Steve Thomas Bob Frew Bob Cook Keith dugan	9/11/09 - G. Benson 9/11/09 - D. Laib Email chain regarding unit finish schedule, 30 day unit owner notice
698	10/02/06	J.D. Martin	Dan Strotman		Email regarding Sprinkler Drawing Review

• Used (X) Admitted



Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 89 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
699	10/02/06	Lou Williams	Bob Frew	Marlon Anderson Bob Cook Chuck Malacarne Dan Strotman Jeremy Hogg Keith Dugan	Email regarding East Tower Hydro Schedule
700	10/02/06	Chris Clemente	Dennis Suarez	John Williams Gary Plichta	Letter regarding purchase of residential purchase of buildings
701	10/02/06				Punchlist Process - Punchout Subcontractor Scope for Discussion
702	10/02/06	Ken Kilgore Marlon Anderson	Anderson Lee Carroll, Sr.	Lee Carroll Rusty Bay Brian Dean Jody Vowell Wendy Karnauch Juanita Coyle Joshua Townsend	Emails regarding Potomac Yard Backcharge
703	10/03/06	Greg Benson	Jim Basinger	Bruce Labovitz Christina Winn Bill Bensten Chuck Malacarne Dan Strotman Lou Williams Jason Parikh Peter Hanson	Email regarding Harris Teeter
704	10/03/06				Settlement Coordinating Meeting Agenda for October 3, 2006
705	10/04/06	Pam	Dan Strotman		Note regarding telephone service
706	10/04/06	Lou Williams Chuck Malacarne	Dan Strotman		Email regarding Atlas Proposal for CCB #46, 46R and 56

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
707	10/04/06	David Laib Bob Frew	Lou Williams	Greg Benson Dan Strotman Chuck Malacarne Keith Dugan Scott Vossler Mike Carey Steve Thomas Andrew Altman Bob Cook Kurt Weierstall	9/18/09 - G. Benson Email regarding unit finish schedule
708	10/04/06	David Laib	Ken Kilgore	Lee Carroll, Sr. Jody Vowell Rusty Bay Marlon Anderson	Emails regarding Potomac Yard Backcharge
709	10/04/06	Wayne Gillespie	Jeremy Hogg	Marlon Anderson Lee Carroll, Sr. Bob Frew Scott Vossler	Email regarding 1W Sprinkler Drawings
710	10/04/06	Dan Strotman	Lou Williams	Mike Hubbard Chuck Malacarne	Email regarding Verizon date
711	10/05/06	Marlon Anderson	Jeremy Hogg	Mike Hubbard Lee Carroll, Sr. Scott Vossler Bob Frew Wayne Gillespie Keith Dugan Steve Thomas	Email chain regarding sprinkler Manifold Harris Teeter
712	10/05/06	Dan Strotman Chuck Malacarne	Lou Williams		Email chain regarding Harris Teeter
713	10/05/06	Chuck Malacarne Lou Williams	Dan Strotman		Email forwarding Monthly Report #12

used 11/1/09

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 91 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
714	10/06/06	Greg Benson Dale Spradlin Lou Williams Dan Strotman Chuck Malacarne Todd Steighner John Saul Jerome Gray Bob Frew Keith Dugan David Laib	Andrew Altman	Mark Kitzinger Kurt Weierstall Bob Cook	9/10/06 - E Benson Email chain containing minutes from October 6, 2006 West Tower Mock-up Walk
715	10/06/06	Jubal Thompson	David Laib	John Tarpey Steve Smithgall Bob Frew Scott Vossler Greg Benson Bill Bensten Chuck Malacarne Dan Strotman	Letter regarding Revised Times of Completion
716	10/08/06	Bill Bensten Lou Williams	Dan Strotman	Greg Benson Bob Cook Chuck Malacarne Andrew Altman	Email regarding Saturday work
717	10/09/06	Dan Strotman	Chuck Malacarne	Kurt Weierstall	Email chain regarding mock-ups
718	10/10/06	Dan Strotman Bob Frew	Andrew Altman	John Saul Mark Kitzinger Chuck Malacarne Lou Williams Jerome Gray Dale Spradlin Troy Silva	Email regarding Quality Inspections

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 92 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
719	10/10/06	Amanuel	Kurt Weierstall		Email chain regarding RFI #0615
720	10/11/06	Scott Vossler	BoB Frew		Email regarding Warranties
721	10/12/06	Tharlow@C-E-S.net	Bob Cook	Dan Strotman	Email regarding duct banks
722	10/13/06	Frew Lou Williams	David Laib	Steve Smithgall Scott Vossler Bob Frew Keith Dugan	E-mail chain regarding on site staffing
723	10/14/06	Nicole Anzilotti	Bill Bensten	Mike Frowen Jubal Thompson Chuck Malacarne Renee Connelly Traci Baker Christina Winn Dan Strotman Martin Walsh Lou Williams greg Benson Alisa Wrase	Email regarding parking issues 9/10/09 - E. Kidwell
724	10/16/06	Dan Strotman Bob Cook Kurt Weierstall Andrew Altman	Lou Williams		Email regarding First Units Closing list
725	10/17/06	Dan Strotman	Mike Carey	Scott Vossler	Letter regarding CCB #58 - ID Drawings

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 93 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
726	10/18/06	Doug Carter	Dan Strotman	Korrynn Lancaster Michelle Brenn Satish Bhide Amanuel Ghebremedhin Alan Houde Kathy Barcus Kurt Weierstall Todd Steighner	Email chain regarding 10/25 meeting
727	10/18/06	Chuck Malacarne	Lou Williams		Email chain regarding Corus Loan draws
728	10/19/06	Korrynn Lancaster Doug Carter Satish Bhide Michelle Brenn Kathy Barcus	Alan Houde		Email regarding rescheduled meeting
729	10/23/06	Bob Frew	Dan Strotman		Email regarding Sunday work
730	10/23/06	Greg Benson Dale Spradlin	John Saul		9/10/09 - G. Benson Email chain regarding 1st walk thru
731	10/24/06	Mark Kitzinger Dan Strotman Dale Spradlin Fernando Prudencio Keith dugan	Andrew Altman	Greg Benson Chuck Malacarne Bill Bensten Bob Frew	9/10/09 - G. Benson 9/16/09 Frew Email regarding 3rd floor and above
732	10/25/06	Bill Bensten Todd Steighner Armando Vargas	Dan Strotman		Email regarding Penthouse East upgrades

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 94 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
733	10/25/06			Keith Dugan Bob Frew David Laib Steve Smithgall John Tarpey Lou Williams Scott Vossler Greg Benson Bill Bensten Chuck Malamarne Dan Strotman	Potomac Yard Status Meeting Minutes October 25, 2006
734	10/26/06	Dale Spradlin Greg Benson Bill bensten	Bill Bensten	John Saul	Email regarding Walk Schedules
735	10/27/06	Bob Cook Dan Strotman	Jeremy Hogg	Scott Vossler Bob Frew Keith Dugan Mike Carey Marlon Anderson Jody Vowell M. Hubbard Lee Carroll, Sr.	Email regarding garage sprinkler drawing approvals
736	10/30/06	David Laib	Jubal Thompson	Gregory Benson Bill Bensten Dan Strotman	Letter regarding the Contract with Comstock Potomac Yard 9-11-09 - Laib
737	10/31/06	Mike Lewis	Dan Strotman	Bob Cook Chuck Malacarne Dale Spradlin Bill Bensten Greg Benson J. Anjam G. Mulli	Email regarding unit purchaser walk through procedures

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
738	10/31/06	Chris Weis Scott Vossler	Beth Lesperance		Email chain regarding revised layouts
739	10/31/06	Jubal Thompson	David Laib	John Tarpey Steve Smithgall Bob Frew Scott Vossler Greg Benson Bill Bensten Chuck Malacarne Dan Strotman	Lab - 9-11-09 Letter regarding Revised Times of Completion
740	11/01/06	Laura Henne Greg Benson Bill Bensten	Dan Strotman	Dale Spradlin	Email regarding Eclipse Warranty Start date
741	11/01/06	Dan Strotman	Chuck Malacarne		Email chain regarding eclipse warranty start date and substantial completion
742	11/02/06	Bob Frew Jody Vowell Lee Carroll, Sr. Marlon Anderson Ken Kilgore T. Weiser	Lee Carroll, Sr.	Anderson Keith Dugan Jeremy Hogg Scott Vossler	Email chain regarding Garage hydros
743	11/02/08	Marlon Anderson	Jeremy Hogg	Lee Carroll, Sr. Keith Dugan Mike Carey Scott Vossler David Laib Jody Vowell Ken Kilgore T. Weiser J. Wall Dam Strotman Bob Cook	Email regarding garage hydros and approved drawings

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 96 of 145  
 CIVIL ACTION No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
744	11/02/06	Dan Strotman Chuck Malacarne Dale Spradlin Andrew Altman Mike Frowen	Greg Benson	Bill Bensten Bruce Labovitz	Email regarding Miscellaneous Interior Goals Email regarding retail space timing and the planning of the exterior staging area along the fire lane requesting a response
745	11/02/06	Dan Strotman Chuck Malacarne	Greg Benson	Lance Perschau Lee Carroll, Sr. Joshua Garcia Wayne Gillespie Nate Mayo Ken Kilgore Bob Frew	
746	11/03/06	Jeremy Hogg	Marlon Anderson	Scott Vossler	Email regarding garage drawings submission
747	11/04/06	Steve Saff Doug Carter	Satish Bhide		Email regarding east elevation proposed changes
748	11/06/06	Mike Lewis	Dan Strotman	Dale Spradlin Greg Benson Chuck Malacarne J. Anjam	Email forwarding letter detailing plan for conducting unit owner inspection visits
749	11/07/07	Mike Lewis	Dan Strotman	Greg Benson Kurt Weierstall Bob Cook Chuck Malacarne J. Anjam Keith Dugan Bob Frew Susan Bell	Email regarding checklist for core and shell and certificates of occupancy



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 97 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
750	11/07/07	Susan Bell	Dan Strotman	John Dapogny Greg Benson Chuck Malacarne Mike Lewis J. Anjam	Email forwarding letter detailing plan for conducting unit owner inspection visits
751	11/08/06	Todd Steighner	Dan Strotman	Kurt Weierstall Satish Bhide Chuck Malacarne Bill Bensten Greg Benson	Email regarding east elevation proposed changes
752	11/08/08	Dan Strotman Todd Steighner	Bill Bensten	Kurt Weierstall Satish Bhide Chuck Malacarne Bill Bensten Greg Benson	Email regarding east elevation proposed changes
753	11/08/06	Anderson Marlon Anderson	Bob Frew	Joshua Garcia Jeremy Hogg Ken Kilgore Lee Carroll Nate Mayo Scott Vossler Wayne Gillespie Jeremy Hogg Keith Dugan Scott Vossler Bob Cook	Email regarding sprinkler drawings

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 98 of 145  
 CIVIL ACTION NO. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
		Renee Connelly Dale Spradlin Nicole Anzilotti John Saul Bill Besten Greg Benson Laura Henne			
754	11/08/06		Mike Frowen		Email regarding walk thru
755	11/08/06	Gabe Ortiz	Nicole Anzilotti		Email regarding Potomac Yard Art Plan
				Jeremy Hogg Ken Kilgore Lee Carroll Nate Mayo Scott Vossler Keith Dugan Bob Cook Jody Vowell Jonathon Hale Mike Hubbard Cesar Olguin Joshua Garcia Paola Villena	
756	11/09/06	Bob Frew Marlon Anderson	Wayne Gillespie		Email regarding complete record set for the West Building incorporating J.D. Martin's comments
				Bill Bensten Laura Henne Chuck Malacarne John Saul Dale Spradlin Kurt Weierstall	
757	11/09/06				Minutes regarding Sales Center Project Review
758	11/09/06	Dan Strotman	Jeremy Hogg		Schedule Update through October 23, 2006 (PY23)

9/18/09  
 • used  
 • Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 99 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
759	11/13/06	Dan Strotman Dale Spradlin	Greg Benson	Chuck Malacarne Bill Bensten Greg Benson Kurt Weierstall Bob Cook	Email regarding Eclipse Construction Status as of November 13, 2006
760	11/13/06	Chuck Malacarne Dan Strotman	Bob Frew	Scott Vossler Keith Dugan	Email regarding substantial completion
761	11/14/06	Chuck Malacarne	Dan Strotman	Greg Benson	Email regarding procedure and documentation for substantial completion
762	11/14/06	Bob Frew Jeremy Hogg	Bob Cook	Dan Strotman Marlon Anderson Abert Ord Keith Dugan Scott Vossler	Email regarding Fire inspector on site
763	11/14/06	Greg Benson	David Laib	Dan Strotman Bob Frew	Email regarding any road blocks concerning occupancy, concern over punch-out, blinds, painting, balconies, window cleaning and general unit conditions falling behind
764	11/16/06	Mike Lewis	Dan Strotman	Susan Bell Greg Benson Chuck Malacarne Dale Spradlin	Letter regarding phased occupancy of West tower, attaches Occupancy Phasing Plan Narrative
765	11/17/06	Chris Clemente Bruce Labovitz Bill Bensten Dale Spradlin Bob Cook Dan Strotman Laura Henne Mike Frowen Renee Connelly	Greg Benson		Email regarding status of inspections

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 100 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
766	11/17/06			Nicole Anzilotti Bill Bensten Mike Frowen Laura Henne Chuck Malacarne John Saul Dale Spradlin Todd Steighner Kurt Weierstall	Minutes regarding Sales Center Project Review
767	11/21/06	Mike Lewis James Anjam Freida Wray Norma Cozart	Dan Strotman	Chuck Malacarne Bob Cook Bob Frew Greg Benson Bill Bensten Kurt Weierstall Keith Dugan Scott Vossler David Laib	Email regarding initial occupancies
768	11/21/06	1676 Office, 8260 Office	Satish Bhide		Email regarding ADA/FHA Issues
769	11/22/06	Bob Frew	Dan Strotman	David Laib Greg Benson Chuck Malacarne Satish Bhide Doug Carter	Email forwarding first pass at certificate of substantial completion
770	11/22/06	Bob Frew	David Laib		Email regarding Update on 4th Floor C of O

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 101 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
771	11/27/06	Bob Frew	Dan Strotman	Scott Vossler Keith Dugan Bob Cook David Laib Marlon Anderson Albert Ord Chuck Malacarne Greg Benson Bill Bensten Kurt Weiterstall Dale Spradlin Andrew Altman John Saul	Email regarding discussion of how to proceed with work with owner occupied units in order to minimize the impact of construction activities
772	11/27/06				Land Bay Shipping Schedule and Tracking, with timeline
773	11/28/06	Dan Strotman	Greg Benson		Email transmitting letter regarding Comstock's providing Centex notice under section 2.4.1
774	11/29/06	Greg Benson	Dan Strotman	Bob Cook Bob Frew	Email forwarding Schedule for upcoming inspections
775	11/29/06	Dan Strotman	Scott Vossler	Bob Cook Bob Frew Chuck Malacarne Greg Benson Keith Dugan David Laib	Email regarding Level 5 West Zoning Inspection notes

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 102 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
776	11/29/06	Bob Frew Kurt Weierstall	Dan Strotman	Andrew Altman Bob Cook Chris Weis Keith Dugan Michelle Brenn Mike Carey Satish Bhide Scott Vossler	Email regarding public space punch lists and draft substantial completion certificate
777	12/01/06	Dan Strotman	<i>Frew Carey</i> Jeremy Hogg	Kurt Weierstall Chuck Malacarne Bob Cook David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Chris Henigin Mike Carey Fernando Prudencio Mark Kitzinger Mike Braunscheidel Andy Fiebig Chris Weis Tommy Gallagher T. J. Sawner Paul Brough	Letter regarding Schedule Update through December 1, 2006 Email regarding Field Changes per owner Directives
778	12/04/06	Scott Vossler	Mike Carey		

used to Admitted

Trial Ex #	Date	To	From	CC	Description
779	12/04/06	Greg Benson	Frew	Andrew Altman Bob Cook David Laib Dan Martin Dale Spradlin Dan Strotman Ed Kidwell John Saul Kurt Weierstall Keith Dugan Mark Kitzinger Steve Thomas	9/10/09 - G. Benson Email regarding critical large issues for week
780	12/05/06	Bob Frew	David Laib	Keith Dugan Scott Vossler	9/11/09 - LAIB Email regarding completion of upper floors
781	12/06/06	Scott Vossler Bob Frew Keith Dugan Chris Henigin	David Laib		9/10/09 - G. Benson 9/11/09 - LAIB Email regarding inability to effectively complete problem units
782	12/06/06	Bill Bensten Nicole Anzilotti Dan Strotman Dale Spradlin John Saul Mike Frowen Dan Martin	Quenesha McNair	Greg Benson Laura Henne Carol Hanas	Email regarding settled units
783	12/07/06	Jeff Lawver	Mike Carey	Keith Dugan Mike Braunscheidel Walter Monroe Chris henigin Scott Vossler	Email regarding Courtyard debacle Email regarding problems with plumbing inspector leaving the project
784	12/07/06	Dan Strotman	Greg Benson		

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
785	12/07/06	Dan Strotman	Greg Benson		Email regarding levels 5 and 6 certificates of occupancy and problems with the plumbing inspector
786	12/07/06			Nicole Anzilotti Bill Bensten Laura Henne Chuck Malacarne Todd Steighner Kurt Weierstall	Minutes regarding Sales Center Project Review
787	12/12/06	Dan Strotman Greg Benson Dale Spradlin	David Laib	Bob Frew Keith Dugan Scott Vossler	Email regarding Unit 431 and Centex has not contracted to be a Customer Service Representative 9-11-04 - Laib
788	12/14/06	Dan Strotman	Greg Benson		Email regarding zoning inspections and discussion of balconies
789	12/14/06	Bob Frew Laura Henne Dan Martin Bill Bensten Ed Kidwell Dale Spradlin	David Laib	Keith Dugan Mike Carey Scott Vossler	Email regarding zoning inspection notes
790	12/15/06		Dan Strotman	Kurt Weierstall Greg Benson	Email regarding proposed changes to Unit #712 and #335
791	12/18/06	Anderson Marlon Anderson	Jeremy Hogg	J. Wall Jody Vowell Scott Vossler Bob Frew Nate Mayo M. Hubbard Wayne Gillespie	Email regarding East Building 3rd 6th floor sprinkler drawings approved
792	12/19/06	Jeremy Hogg	Marlon Anderson		Facsimile regarding 3rd - 6th Floor east Fire protection drawings



Trial Ex #	Date	To	From	CC	Description
793	12/20/06	Greg Benson Dan Strotman Chuck Malacarne	Scott Vossler	Bob Frew David Laib Keith Dugan Mike Carey Andrew Altman Bob Cook Bob Frew Dan Strotman Keith Dugan Kurt weierstall Steve Thomas Scott Vossler	Email regarding C.O.s for Levels 6 and 7 Units
794	12/21/06	Mike Carey	Satish Bhide		Email regarding Front canopy
795	12/22/06	Mike Carey Kurt Weierstall Bob Cook Bob Frew Dan Strotman Keith Dugan Scott Vossler Steve Thomas	Satish Bhide		Email regarding revised canopy drawings
796	12/22/06	Keith Dugan Scott Vossler Bob Frew	Andy Fiebig		Email regarding 228 and 328 Post Settlement punch walks
797	12/22/06				Fire Protection Inspection report
798	01/02/07	Mike Carey	Satish Bhide	Bob Cook Dan Strotman Keith Dugan Kurt Weierstall Scott Vossler	Email chain regarding South elevations open canopies

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
799	01/02/07	Dan Strotman	Mike Carey	Bob Cook Keith dugan Kurt Weierstall Scott Vossler Bob Frew	Email chain regarding South elevations open canopies
				Kurt Weierstall Chuck Malacarne Bob Cook David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Chris Henigin Mike Carey Fernando Prudencio Mark Kitzinger Mike Braunscheidel Andy Fiebig Chris Weis Tommy Gallagher T. J. Sawner Paul Brough	
* 800	01/02/07	Dan Strotman	Jeremy Hogg	Marlon Anderson Bob Cook Bob Frew Scott Vossler	Revised PY25 Schedule Update
801	01/03/07	Dan Strotman	Keith Dugan	Satish Bhide Keith Dugan Bob Frew Scott Vossler	Email chain regarding removal of branch lines in Harris Teeter
802	01/03/07	Mike Carey	Dan Strotman	Kurt Weierstall	Email chain regarding South elevations open canopies

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 107 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
803	01/03/07	Scott Vossler T. J. Sawner	Mary Carrig		Facsimile regarding TCO
804	01/03/07	Dan Martin	Kimberly Folsom	Greg benson Laura Henne Ron Reusch John Saul	Email regarding Eclipse Units 218 and 318
805	01/08/07	Satish Bhide	Mike Carey	Dan Strotman Kurt Weierstall Keith Dugan Bob Frew Scott Vossler Chris Henigin	Email chain re CCB 58 storefront opening elevations
806	01/08/07	Jeremy Hogg	Marlon Anderson	James wall Keith Dugan Lee Carroll, Sr Mike Hubbard Chris Henigin Bob Frew	Email chain regarding 2nd and 5th floor east hydros
807	01/09/07	Mike Braunscheidel Dave Lomardo Satish Bhide	Kurt Weierstall	Mike Carey Keith Dugan Dan Strotman	Email chain re 1st Floor Bike Storage

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 108 of 145  
 Off Exhibit No. 1:08cv00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
808	01/10/07	Kurt Weierstall	Bob Frew	Bob Cook Chris Henigin Chris Weis Dan Strotman Jeremy Hogg Keith Dugan Michelle Brenn Mike Carey Satish Bhide Scott Vossler Tommy Gallagher T.J. Sawner	Email chain re SRA's revised canopy and diffuser location in the fitness center
* 809	01/11/07			Dan Strotman Bob Cook Kurt Weierstall Satish Bhide Bob Frew Keith Dugan Scott Vossler Tommy Gallagher	OAC Meeting Minutes #84
810	01/12/07	Scott Vossler Bob Frew Tommy Gallagher Mike Carey	Kurt Weierstall	Dan Strotman Bob Cook Satish Bhide Scott Vossler Bob Frew	Email chain regarding perforated panels
811	01/12/07	Keith Dugan	Jeremy Hogg	Chris Henigin	Email chain regarding sprinkler drawing update

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
* 812	01/14/07	Kurt Weierstall	Mike Carey	Bob Cook Chris Henigin Dan Strotman Keith Dugan Mike Braunscheidel Satish Bhide Steve Thomas Scott Vossler T. J. Sawner	Email chain regarding notice of affect for RFI #661
813	01/15/07	Tom Loflin	Mike Carey	Keith Dugan Scott Vossler Chris Henigin Bob Caplan T. J. Sawner	Email chain regarding Centex P#493: 506E detail
814	01/17/07	Jeremy Hogg	Marlon Anderson	James Wall Mike Hubbard	Email chain regarding IE Review Sprinkler
815	01/17/07	Mike Carey	Satish Bhide	Kurt Weierstall Dan Strotman	Email chain regarding A-524E and A-524W
816	01/19/07	Dan Strotman	D. Scott Vossler		Letter regarding Proposal #0420D
817	01/23/07	Jeremy Hogg	Dan Strotman	Bob Cook Scott Vossler Bob Frew Marlon Anderson	Email chain regarding sprinkler work by other trades
818	01/23/07	Mark Kitzinger	Kurt Weierstall		Email chain regarding Bensten Eclipse Units
819	01/24/07	Daniel Martin	Jacqueline Schillig		Letter regarding Settlement - Benson - 01/11/09
820	01/25/07	Dan Strotman	Greg Benson		Email forwarding draft letter
* 821	01/26/07	David Laib	Greg Benson	Bridgette Jackson Jubal Thompson Dan Strotman	Letter regarding notice
* 822	01/27/07				Owner Change Order No. 026
823	01/29/07	Greg Benson	Dan Strotman	Chris Clemente Bruce Labovitz	Email chain re Revised letter re schedule

Trial Ex #	Date	To	From	CC	Description
824	01/30/07	Mike Hutson	Tommy Gallagher		Email chain regarding Sports Bar/Kitchenette
825	01/31/07	David Laib	Greg Benson	Bridgette Jackson Glenn Burns Robert Van Cleave Jubal Thompson Dan Strotman	9/14/09 - Laib 9/10/09 - G. Benson Letter regarding schedule issues
826	02/01/07				Arlington County Fire Protection Permit
827	02/02/07	Scott Vossler	Mike Carey		Email chain regarding A-524E and A-524W
828	02/02/07				Fire Protection Inspection Report
829	02/02/07	Brad Hoyer	Scott Vossler	Bob Frew David Howell Dan Strotman T. J. Sawner	Email chain regarding certificates of occupancy
830	02/02/07	Scott Vossler	David Laib		Email chain regarding Payment Application
831	02/02/07	Dan Strotman	Jeremy Hogg	Kurt Weierstall Chuck Malacarne Bob Cook David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Chris Henigin Mike Carey Fernando Prudencio Mark Kitzinger Mike Braunscheidel Andy Fiebig Chris Weis Tommy Gallagher T. J. Sawner Paul Brough	9/11/09 - Benson Letter regarding Schedule Update PY26
*					

Excluded from 1:08-cv-00894

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
832	02/03/07	Scott Vossler	David Laib	Bob Frew	Email regarding Pay Application
833	02/06/07	Bob Frew T.J. Sawner		Andy Fiebig Scott Vossler Greg Benson Kimberly John Saul David Howell	Email regarding gaining access to units
834	02/06/07	Jeff Amann	Dan Strotman		Email regarding RFI #0673
835	02/07/07	Bob Frew Scott Vossler Keith Dugan	T. J. Sawner		9-14-09 Laib
836	02/08/07	Mike Carey Jeremy Hogg Bob Frew Keith Dugan David Laib	David Laib		Email summary
837	02/09/07	Greg Benson	Vossler Scott Vossler	Charles Choyce	Email regarding Cabinet and countertop timeline
838	02/09/07	Tom Loflin	David Laib	Jubal Thompson Dan Strotman John Tarpey Steve Smithgall Glenn Burns David Kole	9-14-09 Laib Letter response to Comstock - G. Benson 9-11-09
839	02/12/07	Charles Choyce	David Laib	Scott Vossler	Email chain regarding scratched windows
840	02/13/07	Brad Hoyer	T. J. Sawner	David Laib Bob Frew Mike Carey Keith Dugan Jeremy Hogg	Email regarding settlement
841	02/13/07	Brad Hoyer	Scott Vossler		Email regarding additional information on building permit
842	02/13/07		Dan Martin		Email regarding settlement
			Dan Martin		Facsimile regarding temporary Certificate of occupancy
			Mary Carrig		

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 112 of 145  
 CIVIL ACTION NO. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
843	02/13/07				Temporary Certificate of Occupancy - West
844	02/14/07	David Laib	Jubal Thompson	Bridgette Jackson Robert Van Cleave Glenn Burns Chris Clemente Bruce Labovitz Greg Benson Dan Strotman	9-14-09 Laib Letter forwarding draft default letter to Benson-011131
845	02/19/07	Greg Benson	Dan Strotman	David Howell	Email forwarding draft Proposal for Management Changes
846	02/19/07				Issue List
847	02/21/07	Greg Benson	Dan Strotman		Email forwarding draft Proposal for Management Changes at Potomac Yard
848	02/25/07				Draft Letter of Understanding
849	02/25/07				Draft Letter of Understanding
850	02/26/07	Kimberly Barber	T. J. Sawner	Andy Fiebig Dan Strotman Emilio Guerra Ed Kidwell Jeff Bean John Saul Scott Vossler Bob Frew Keith Dugan	Email chain regarding 90 day Walkthrough Lists
851	02/27/07	Bob Frew	Dan Strotman	Keith Dugan Scott Vossler Bob Cook	Email re completion of tower elements
852	02/27/07	Greg Benson	David Laib	Glenn Burns Steve Smithgall Bob Frew Scott Vossler	Email forwarding draft Letter of Understanding



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 113 of 145  
 Off Exhibit No. 1:08-cv-00894-LO-TCB  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
853	02/28/07	Greg Benson	Dan Strotman	David Howell	Email forwarding draft Proposal for Management Changes
* 854	02/28/07				Owner Change Order No. 027
855	03/01/07	Keith Dugan	David Laib	Andy Fiebig Bob Frew John Wolf Mark Kitzinger Robert Bassford Steve Thomas Scott Vossler	Email regarding Cabinet Repair
856	03/01/07	Jubal Thompson	David Laib	John Tarpey Glenn Burns Steve Smithgall Chris Clemente Greg Benson	Letter responding to Comstock 2/14/07 letter
857	03/02/07	Satish Bhide	Keith Dugan	Bob Cook Bob Frew Dan Strotman Michelle Brenn Scott Vossler	Email regarding Fire rated glass elevations and details
858	03/02/07	Satish Bhide	Dan Strotman	Doug Carter Michelle Brenn Andrew Altman Bob Cook Alisa Wrase David Howell Dan Strotman Ed Kidwell Jubal Thompson Scott Vossler Bob Frew	Email chain regarding Fire rated glass elevations and details
859	03/05/07	Greg Benson			Email regarding draft Letter of Understanding
860	03/06/07		David Laib		Draft Letter of Understanding

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 114 of 145  
 CIVIL ACTION NO. 08-1-08cv894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
861	03/06/07	Bob Frew Scott Vossler Keith Dugan	David Laib		Letter 9-14-09 Email regarding Comstock Letter of Understanding 9-11-09
862	03/06/07	Daniel Strotman	Jeremy Hogg	Bob Cook David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Chris Henigin Fernando Prudencio Mark Kitzinger Mike Braunsheid Andy Fiebig Chris Weis Tommy Gallagher T. J. Sawner Paul Brough	Schedule Update through March 1, 2007 (PY27)
863	03/07/07	Dan Strotman	Greg Benson		Email regarding Proposal #0420A - Acceleration Costs Part 1 - Painting Rework around other trades
864	03/07/07	Greg Benson	Dan Strotman	Bob Frew Scott Vossler	Email regarding Proposal #0420A Acceleration Costs - Painting Rework around other trades
865	03/07/07	Scott Vossler	Scott Peck		Letter regarding Resolution of outstanding changes
866	03/07/07	Dan Strotman	Bob Frew	Scott Vossler	Email forwarding Premium Time Proposals for 420B
867	03/07/07	Dan Strotman	Bob Frew	Scott Vossler	Email forwarding Premium Time Proposals for 420C
868	03/07/07	Dan Strotman	Bob Frew	Scott Vossler	Email forwarding Premium Time Proposals for 420D

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 115 of 145

Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
869	03/08/07	T. J. Sawner Tommy Gallagher	Scott Vossler		Email regarding ADA Tub
870	03/09/07	Dan Martin	Dan Strotman	David Howell Laura Henne Ed Kidwell	Email regarding Unit 312 Milestones and deliveries
871	03/12/07	Dan Strotman	Scott Vossler	Bob Frew	Letter regarding Proposal #0420A Acceleration Costs - Painting Rework around other trades
872	03/13/07				CCB #46/46R Matrix of Affected Units with Scope
873	03/13/07	Fernando Prudencio Chris Henigin Dan Strotman Keith Dugan Mark Kitzinger	Frew Andrew Altman	Bob Frew Greg Benson Ed Kidwell David Howell Bob Cook	Email chain regarding East Tower Unit Items
874	03/14/07	Jeremy Hogg			Cherry Lane Proposal for CCB #46 and 46R
875	03/15/07	Scott Vossler	Dan Strotman	Bob Frew Chris Henigin	Email regarding Architectural drawing for 7th floor glazing
876	03/15/07	Dan Strotman	Scott Vossler	Bob Frew Chris Henigin	Email regarding Architectural drawing for 7th floor glazing
877	03/15/07	Scott Vossler	Dan Strotman	Bob Frew Chris Henigin	Email regarding Architectural drawing for 7th floor glazing
878	03/24/07	Scott Vossler	David Laib	Bob Frew	Email regarding Internal Memo - Meeting with J.D. Martin 3/22/07
879	03/22/07	David Laib	Scott Vossler	Bob Frew	Memo regarding meeting with J.D. Martin
880	03/23/07	Chris Clemente	George Chopivsky	Elena Garrison	Email forwarding Letter of interest for purchasing the Eclipse by Simpson Housing LLP
881	03/23/07				Path to Sprinkler Inspection by Floor
882	03/25/07	Dan Strotman	Satish Bhide	Mike O'Hara Steve Choi Luis Fernandez	Email regarding P#0436 Added Gravel Fill & Concrete Topping at Unit pavers over Concrete Structure

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 116 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
883	03/26/07	Bruce Labovitz	Greg Benson		Email regarding temporary certificate of occupancy 9-11 to G. Benson
884	03/27/07				ADA Compliance Meeting with John Salmen
885	03/27/07				ADA Compliance Meeting with John Salmen, with handwritten notes
886	03/30/07	Dan Strotman	Scott Vossler		Email regarding Proposal #458, Kitchen Bar Additional, Unit 320
887	03/30/07	Dan Strotman	Scott Vossler		Email regarding Proposal #459, Kitchen Bar Addition
				David Laib Bob Frew Scott Vossler Keith Dugan Steve Thomas Chris Henigin Frederando Prudencio Mark Kitzinger Andy Fiebig Chris Weis Tommy Gallagher T. J. Sawner Paul Brough	
* 888	04/02/07	Dan Strotman	Jeremy Hogg		Schedule Update through April 2, 2007 (PY28)
889	04/03/07	Dan Strotman	Scott Vossler		Letter regarding proposal #0337, CCB #72 One Window Type at 8th-11th Floors Changed to Match the Lower Level windows
890	04/04/07	Guy Jeffress	Jubal Thompson		Email regarding Corus Bank
891	04/04/07	Christina Winn	Alisa Wrase	David Howell	Email regarding Warner Construction, Inc.
892	04/06/07	Dan Strotman	Greg Benson		Email forwarding East Tower Unit - 9/10/07

G. Benson

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
893	04/16/07	Alison Carney	Steve Smithgall	Bob Frew David laib John Tarpey Steve Thomas	Email regarding Condo owner feedback
894	04/17/07	Tommy Gallagher	Jeremy Hogg	Bill Agosti T. J. Sawner	Email regarding Illuminated signs
895	04/17/07	James Anjam	Dan Strotman	Greg Benson David Howell	Email forwarding Draft plan for Contract Owner Unit Inspections
896	04/18/07	Mark Slacin	Satish Bhide		Email regarding upcoming meeting to discuss the potential separation of the East and West Towers
897	04/18/07	Dan Strotman	Scott Vossler	Bob Frew Jeremy Hogg T. J. Sawner	Email regarding P #0565 ADA Revised Drawings
898	04/25/07	Dan Strotman	Bill Agosti		Letter forwarding Proposal #0230 regarding CCB #46 and #46R - Revised Unit Plans
899	04/27/07	Chris Clemente	George Chopivsky	Jubal Thompson Bruce Labovitz Elena Garrison	Email regarding revised Letter of Intent
900	04/27/07	George Chopivsky			Draft Letter regarding purchase of East Tower
901	04/30/07	Dan Strotman	Tommy Gallagher	Bob Cook David Laib Bob Frew Bill Agosti Keith dugan Steve Thomas Chris Henigin Fernando Prudencio Mark Kitzinger Andy Fiebig Tommy gallagher T. J. Sawner	Schedule Update through May 1, 2007 (PY29)

\*

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 118 of 145  
 Civil Action No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
902	05/01/07	Bob Cook	Keith Dugan	Bill Agosti Bob Frew Dan Strotman	Email regarding discrepancy in contract drawings regarding storm filters
903	05/03/07	Greg Benson	Dan Strotman	David Howell Christina Winn Jim Basinger	Email regarding Proposal Log Recap/Change Order Recap
904	05/04/07	Greg Benson	Dan Strotman	Ed Kidwell Andrew Altman	Email forwarding draft letter regarding status of east tower schedule
905	05/04/07		Andrew Altman	David Howell	Andrew Altman's Unit Schedules
906	05/07/07	Laura Henne Dan Strotman	Dan Martin	Greg Benson	Email regarding Unit 154
907	05/07/07	David Laib Bob Frew	Greg Benson	Dan Strotman	Email transmitting letter regarding Status of East Tower Schedule - 9/10/07 - Gr. Benson
908	05/07/07	Jubal Thompson	George Chopivsky	Chris Clemente	Email regarding Simpson Housing Letter of Intent
909	05/09/07	Michael Stein	Chris Clemente	Bruce Labovitz Jubal Thompson Chris Clemente	Email regarding Simpson Housing Letter of Intent
910	05/09/07	George Chopivsky	Chris Clemente		Letter of Intent regarding sale of East Tower
911	05/10/07	James Anjam	Dan Strotman	Bob Cook	Email regarding Request to Start customer Walks
912	05/14/07	Alisa Wrase	Satish Bhide	Dan Strotman Jubal Thompson Mark Slacin	Email regarding Phase 2a and 2b plats
913	05/14/07	Judith Spencer	Chris Clemente		Email forwarding letters and emails responding to Unit Owners concerns
914	05/15/07	Michael Stein	Chris Clemente	Bruce Labovitz Jubal Thompson Chris Clemente	Email re Corus Bank
915	05/16/07	Chris Clemente	Michael Stein	David Kriskhe Joel Solomon	Email regarding Simpson Housing

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 119 of 145  
 Civ. Action No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
916	05/16/07	Jeff Bean	Steve Thomas	Dan Strotman Ed Kidwell John Saul T. J. Sawner	Email regarding no shows, no access to unit
917	05/16/07	Chris Clemente Greg Benson Jubal Thompson David Howell Dan Strotman Nicole Anzilotti	Unit Owners of The Eclipse	William Norman Michael Shehadi Quenesha McNair Kiel McElroy	9110109 - G. Benson Letter regarding Unit Owners Concerns
918	05/18/07	Alisa Wrase	Satish Bhide	Dan Strotman Elena Garrison Jubal Thompson	Email chain regarding copies of ADA and FHA review and reports for Potomac Yard
919	05/21/07	Daniel Shen David Shen Qun Zhuge	Kyle Clemetson		Email chain forwarding Granite reorders, no attachments
920	05/23/07	Federico Tersoglio Mike O'Hara	Mike O'hara	Federico Tersoglio Kelly Wyche Kathleen Harney Alisa Wrase Dan Strotman	Email chain regarding public access easement for eclipse
921	05/23/07	Federico Tersoglio Kelly Wyche Kathleen Harney Dan Strotman	Alisa Wrase	Greg Benson Jubal Thompson	Email chain regarding public access easement for eclipse
922	05/00/07				Notes in response to questions raised concerning the proposed residential unit revision
923	05/00/07				Table summarizing CCB 46R and CCB 56
924	05/24/07	T. J. Sawner	Jeff Bean		Email regarding 210 and 255, Cabinets in General

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 120 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
925	05/25/07	David Laib	David Kole	Steve Smithgall	Email regarding Comstock share price
• 926	05/31/07	Greg Benson	David Howell	John Tarpey	Email transmitting Simpson Purchase plan - 9/1/09
• 927	05/31/07	Dan Strotman	Satish Bhide	Dan Martin	Email re certificate of substantial completion
*	06/01/07	Dan Strotman	Tommy Gallagher	Bob Cook	Schedule Update through May 31, 2007 (PY30)
				David Laib	
				Bob Frew	
				Bill Agosti	
				Keith Dugan	
				Steve Thomas	
				Chris Henigin	
				Fernando Prudencio	
				Mark Kitzinger	
				Andy Fiebig	
928	06/01/07	Dan Strotman	Tommy Gallagher	Tommy Gallagher	Email regarding Painted Mechanical Units
929	06/05/07	Kenneth Hill	Dan Strotman	T. J. Sawner	
				Roberto Moranchel	
				Mary Carrig	
				Freida Wray	
				Bob Cook	
				Wade Evans	
				Jim Fowler	
				Richard Sides	
930	06/05/07	Jeff Amann	T. J. Sawner		Facsimile regarding Unit 177 Shower and ADA Tub Seats
931	06/06/07	George Chopivsky	Elena Garrison		Email forwarding Actual cost to complete
932	06/06/07	John Grieb		Jubal Thompson	Email forwarding changed version of Exhibit Q to Simpson Housing deal
		George Chopivsky	Alisa Wrase	Elena Garrison	



Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 121 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
933	06/07/07	Ed Kidwell Dan Strotman	T. J. Sawner	Bob Frew Keith Dugan Bill Agosti Andy Fiebig Steve Thomas	Email regarding West Tower scratched glass
934	06/07/07	Michael Stein David Krischke	Bruce Labovitz	Chris Clemente Jubal Thompson	Email regarding purchase and sale agreement with Simpson
935	06/07/07	Bill Agosti	Michael Graziani	Keith Dugan	Email regarding change order requests
936	06/08/07	Elena Garrison	Dan Strotman	Greg Benson Jubal Thomson Mark Slacin Alisa Wrase	Email forwarding Simpson Housings ADA/FHA field verification report for review, a written response is being prepared
937	06/08/07	Bill Agosti	Scott Peck	Michael Graziani Buck Cockey Lee Carroll, Sr.	Email regarding Otis Damages
938	06/08/07	George Chopivsky	Chris Clemente	Jubal Thompson John Grieb Tom Galli Bruce Labovitz Chris Clemente Greg Benson Elena Garrison	Email re purchase of East Tower
939	06/08/07	George Chopivsky	Chris Clemente	John Grieb Tom Galli	Letter regarding notice that the Exclusivity Period for the Simpson Housing deal has expired
940	06/13/07	Greg Benson	Bob Frew	Bob Frew David Howell David Laib Dan Strotman Ed Kidwell	Email regarding Punchlist work on 6th floor
941	06/13/07	Jeff Bean	T. J. Sawner	Andy Fiebig	Email regarding scheduling requests units 1117, 1013, 325, 516

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 122 of 145  
 Civ Action No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
942	06/14/07	Alisa Wrase Shawn Paul	Adam Lasoff		Email re PY Phase 2 Amendment
943	06/14/07	David Laib Bob Frew	Greg Benson	Dan Strotman	Laib 9-14-07 Email regarding occupancy for floors 1 - 7
944	06/15/07	Bob Cook	Michael Graziani	Keith Dugan	Email regarding Change Order RV-01
945	06/15/07	Greg Benson	Bob Cook	Bill Agosti	Email re sprinkler reports
946	06/16/07	Greg Benson	Chris Clemente		Email re selling of units
947	06/18/07	Bob Frew Keith Dugan Chris Henigin Bill Agosti	David Laib		Email regarding punchwork on 6th floor
948	06/18/07	Bob Frew	David Laib	Bill Agosti Chris Henigin Keith Dugan	Email regarding punchwork on 6th floor
949	06/25/07				ACCE Forensic Schedule Analysis
950	06/27/07	Dan Strotman	Tommy Gallagher	Bob Cook David Laib Bob Frew Bill Agosti Keith Dugan Steve Thomas Chris Henigin Fernando Prudencio Mark Kitzinger Andy Fiebig Tommy Gallagher T. J. Sawner	Schedule Update through June 30, 2007 (PY 31)
951	06/28/07			Paul Brough	Owner Change Order #034

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 123 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
952	06/29/07	David Laib	David Kole	Steve Smithgall John Tarpey Leon Blondin	Email regarding Comstock share price
953	07/12/07	Greg Benson	Dan Martin	Bob Frew	Email regarding Unit 443
954	07/12/07	Richard Sides	Dan Strotman	Greg Benson Chris Clemente Beau Schweikert Steve Southward John Dickson Ryan Schweiker Bob Cook	Email regarding Harris Teeter Fire/Life Safety Inspection Issue
955	07/13/07	Simon Gebru	Greg Benson	Dan Martin	Letter regarding settlement of unit 357
956	07/18/07	Bob Frew	Dan Strotman	David Laib Greg Benson David Howell Ed Kidwell John Saul	Email regarding customer "90 Day" issues
957	07/19/07	Bob Frew	David Laib	Bill Agosti Keith Dugan Chris Henigan T.J. Sawner Tommy Gallagher John Wolf Fernando Prudencio	Email chain regarding 90 day issues
958	07/24/07	David Laib	David Kole	John Tarpey Steve Smithgall	Email regarding Comstock share price Email chain regarding Comstock contacting subcontractors
959	07/25/09	Tom Loflin	T.J. Sawner		Email chain regarding back ordered screens
960	07/25/09	Ed Kidwell	T.J. Sawner		Email regarding Art Panels and Screening
961	07/25/07	Greg Benson	Dan Strotman		Email forwarding Turnover List
962	07/26/07	Andrew Altman	Dan Strotman	Dale Spradlin	

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 124 of 145  
 Civ Action No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
963	07/26/07	Greg Benson	Freida Wray		Email regarding Artwork Panels and Equipment Screening
964	07/27/07	Cmajowka Elizabeth Wells Frieda Wray janjam@arlingtonva.us J.D. Martin Mary Carrig Mike Lewis Ncozart Smarsnick	Dan Strotman	Ed Kidwell Dale Spradlin Greg Benson Andrew Altman	Email regarding Dan Strotman leaving Comstock
965	07/27/07	Freida Wray	Dan Strotman	Norma Cozart Roberto Moranchel Doug Carter Dale Spradlin Greg Benson Andrew Altman	Email re: art panels, screening of mechanical equipment on Route 1, window soffits, canopies at south service drive, garage vents
966	07/27/07	Freida Wray	Dan Strotman	Norma Cozart Roberto Moranchel Doug Carter Dale Spradlin Greg Benson Andrew Altman Mary Carrig	Email chain re County issues
966 A	07/03/07				TCOs
967	07/30/07	Mark Slacin	Satish Bhide		Email chain concerning dates and timeline
968	08/01/07	Greg Benson	Andrew Altman	Dale Spradlin	Email regarding Arlington County meeting minutes
969	08/01/07	Dong Moon	Alisa Wrase	Dan Martin	Letter regarding default on condo purchase
970	08/01/07				Balfour Beatty Construction Potomac Yard Landbay F Schedule - As Built 01 Aug 07

Case 1:08-cv-00894-LO-TCB ~~Amended~~ 420-2-08cv894 Filed 06/17/2009 Page 125 of 145

**Balfour Beatty Construction, LLC**  
**Trial Exhibit Index**

<b>Trial Ex #</b>	<b>Date</b>	<b>To</b>	<b>From</b>	<b>CC</b>	<b>Description</b>
* 971	08/01/07	Ed Kidwell	Tommy Gallagher		Letter forwarding schedule update (PY32)
972	08/02/07	Satish Bhide	Mark Slacin		Email chain regarding C.O.s at Project
973	08/02/07	Andrew Altman	Dan Strotman		Email regarding Arlington County meeting minutes (7/31/07)
974	08/03/07	Jessica Williams	Bill Agosti		Email chain regarding Comstock's decision not to extend Builder's Risk
975	08/03/07	Andrew Altman	David Howell		Email regarding Arlington County meeting minutes
976	08/07/07	Ed Kidwell	Satish Bhide		Email forwarding certificate of substantial completion
(A) 977	08/09/07	Freida Wray RRoberto Moranchel M. Carrig Mark Slacin Norma Cozart	Andrew Altman	David Howell Dale Spradlin Satish Bhide Greg Benson Ed Kidwell	Email regarding Project progress
978	08/10/07	Ed Kidwell	Bill Agosti		Letter regarding P#420-E Acceleration Costs
* 979	08/10/07	David Laib	Greg Benson	Ed Kidwell	Letter regarding notice <del>Lab</del> Benson 9/11/09
* 980	08/10/07	Ed Kidwell	Balfour Beatty Construction		Letter regarding P #420-E Costs
981	08/16/07	Guy Jeffress	Richard Reppert		Letter regarding April 2007 Amendment to Corus Loan Agreement
* 982	08/17/07	Ed Kidwell	Bill Agosti		Letter regarding Proposal #395
983	08/21/07	David Laib	Greg Benson	Ed Kidwell	Letter regarding final punch lists for the exterior of the East and West Towers
(A) 984	08/28/07	Greg Benson	David Laib	Bill Agosti Bob Frew	Lab 9-14-09 Letter regarding of punchlists
(A) 985	08/29/07	Greg Benson	<i>Howde Carter</i> Doug Carter	Satish Bhide	Letter regarding DCS has nearly completed their punchlist for the common areas and to the best of their knowledge the project is substantially complete and we have witnessed no structural defects

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 09/16/09 Page 126 of 145

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 09/16/09 Page 126 of 145

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
986	08/29/07			Paul Brough Chuck Malacarne	Handwritten minutes from schedule meeting
987	09/06/07	Satish Bhide Dale Spradlin	Frew T.J. Sawner	Greg Benson Bob Frew Bill Agosti	Email regarding substantial completion dates
988	09/06/07	Steve Jones	T. J. Sawner	Ed Kidwell Mike O'Brien	Email chain regarding scratched wood floors
989	09/11/07	T.J. Sawner	Keith Dugan	Chris Henigin Bill Agosti Bob Frew	Email chain regarding CCB 58
990	09/13/07	Greg Benson	Bob Frew	Bridgette Jackson Satish Bhide Ed Kidwell David Laib	Letter regarding preparation of punchlists
991	09/20/07	Roberto Moranchel Freida Wray Norma Cozart	Andrew Altman	Greg Benson Dale Spradlin	Email regarding art panels and release of remaining occupancies
992	09/24/07	Dale Spradlin	Bill Agosti		Letter regarding Certificates of Substantial Completion
993	09/25/07	Bob Frew	Bill Agosti	Adam Altman Beverly Hudson	Email chain regarding substantial completion and warranty issues
994	09/25/07	Bill Agosti	Frew Bob Frew	Adam Altman Beverly Hudson Dale Spradlin Ed Kidwell Karen Davis Keith Dugan Satish Bhide T.J. Sawner	Email chain regarding substantial completion, forwarding Certificates of Occupancy
995	09/26/07	Bill Agosti	Michael Graziani	Peck	Email chain regarding sprinkler head replacement

Case 1:08-cv-00894-LO-TCB ~~Document 420-2~~ Filed 06/17/2009 Page 127 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
996	09/26/07	Greg Benson	David Laib		Email regarding revisions to Change Orders 36 and 37 and Proposal 665
997	09/27/07	Bill Agosti Bob Frew	Michael Graziani	Lee Carroll Dan Arnold Buck Cockey	Email regarding Atlas sprinkler head replacement in West Tower
998	09/27/07	Arlington County Planning Office	Andrew Altman	Greg Benson David Howell Dale Spradlin Doug Carter Satish Bhide	Letter regarding Administrative Change Request - Statement of Support for Eclipse Exterior Conditions
999	10/03/07	Nicole Anzilotti	Andrew Altman		Email regarding change orders
1000	10/03/07	Satish Bhide	Bob Frew	Greg Benson Dale Spradlin Ed Kidwell Doug Carter David Laib Bill Agosti Keith Dugan	Letter regarding Application for Payment 34
1001	10/04/07	Ed Kidwell	Dale Spradlin	Satish Bhide	Email re drainage on balconies
1002	10/04/07	Ed Kidwell	Bob Frew		Email chain regarding Schweiss Doors
1003	10/05/07	Jerome Friedlander	Alisa Wrase		Letter to Unit Owner regarding delays
1004	10/07/07	Greg Benson Jubal Thompson	David Laib	Bob Frew	Email regarding Balfour Beatty's payment concerns, outstanding proposals, and punchlist completion <b>Laib 9-14-09</b>
1005	10/08/07	Greg Benson Dale Spradlin David Howell	Andrew Altman	Ed Kidwell Satish Bhide Freida Wray Roberto Moranchel Norma Cozart	Email regarding art panel and equipment screen designs

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 09/16/09 Page 128 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1006	10/08/07	Bill Agosti	Michael Graziani	Scott Peck Judi Darnell Tom Weiser Buck Cockey Lee Carroll Bob Frew Keith Dugan Tommy Gallagher T.J. Sawner Ed Kidwell Andrew Altman	Email with letter attached regarding sprinkler head replacement in West Tower
1007	10/11/07				Potomac Yard Punchlist Summary as of 10/1/07
1008	10/12/07	Greg Benson	Dale Spradlin		Email regarding Draft response concerning PY Substantial Completion Request
1009	10/15/07	Bill Agosti David Laib	Greg Benson	Alisa Wrase Dale Spradlin	Email Chain regarding Comstock's draft response to Balfour Beatty's substantial completion request
1010	10/24/07	Dale Spradlin	Ed Kidwell		Email regarding turning over units due to cancellations
1011	10/25/07	Greg Benson	David Laib	Jubal Thompson Kelly Wyche Bob Frew Dale Spradlin Doug Carter Steve Smithgall	Email regarding potential lien by Atlas and status of remaining punchlist items
1012	10/25/07	Bill Agosti	Scott Peck	Buck Cockey Lee Carroll Michael Graziani	Email chain regarding West Tower sprinkler head inspections



Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 129 of 145  
 Civil Action No. 1:08-cv-00894  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
		Freida Wray		Greg Benson	
		Roberto Moranchel		Dale Spradlin	
1013	10/30/07	Norma Cozart		David Howell	Email regarding Parking Management Plan
		Kenny Hill	Andrew Altman	Ed Kidwell	
		Satish Bhide		Andrew Altman	Email regarding Warner punchlist
1014	11/01/07	Dale Spradlin	Bob Frew		
				Bill Agosti	
				Brian Van Hoven	
				David Howell	
				David Laib	
				Dale Spradlin	
				Fernando Prudencio	
				Greg Benson	
				John Wolf	
				Mike O'Brien	
				T.J. Sawner	
				Keith Dugan	
(A) 1015	11/01/07	Bob Frew	Ed Kidwell		9110109 - E. Kidwell Email regarding East Tower - Scratched Glass Inspections
		Freida Wray		Greg Benson	
		Norma Cozart		Dale Spradlin	
1016	11/01/07	Roberto Moranchel	Andrew Altman	David Howell	Email regarding Eclipse Art Panel Revisions
1017	11/05/07	Bob Frew	T. J. Sawner	Ed Kidwell	Email regarding Comstock unit sold to date
		Bob Frew			
1018	11/05/07	Bill Agosti	David Laib		Email regarding CTI List - Proposal 420-F
(A) 1019	11/06/07	Scott Peck			
		Bill Agosti	Rock Scott Peck	Buck Cockey Lee Carroll	Email re West Tower Sprinkler head Inspections
		Bob Frew			
1020	11/07/07	Bob Frew			
		Colleen Anderson	Beverly Hill	Bill Agosti	Email regarding bonds
1021	11/09/07	T. J. Sawner	Andrew Altman		Email regarding zoning inspections

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 130 of 145

Balfour Beatty Construction, LLC  
Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1022	11/09/07	Dale Spradlin Greg Benson David Howell Dan Martin Ed Kidwell	Andrew Altman		Email regarding Administrative Change Order
1023	11/12/07	Dale Spradlin	Bob Frew	Andrew Altman Ed Kidwell Greg Benson	Email regarding Punchlist
1024	11/12/07	Greg Benson	Doug Carter	<i>Houde</i> Doug Carter Satish Bhide Greg Benson	Email regarding outstanding punchlist work
1025	11/27/07	Alan Houde	Dale Spradlin		Email re meetings between DCS and Balfour Beatty
1026	12/03/07	David Laib	Buck Cockey	<i>Rock</i>	Email regarding West Tower Sprinkler Head Replacement Plan
1027	12/03/07	Buck Cockey	David Laib	Bob Frew	Email regarding Request for Schedule
1028	12/03/07	<i>Houde</i> Alan Houde	Dale Spradlin	Satish Bhide Doug Carter Greg Benson	Email regarding schedule a meeting with DCS
1029	12/04/07	Ed Kidwell Bill Agosti Bob Frew	<i>Rock</i> Scott Peck	Buck Cockey Lee Carroll, Sr.	9110109 - E. Kidwell Email regarding West Tower Sprinkler Head Inspections
1030	12/04/07	Christopher Clemente	David H. Krischke		Amendment to the construction loan
1031	12/06/07	Dale Spradlin	Ed Kidwell	Greg Bendon David Howell	Email regarding West Tower Sprinkler Head Inspections
1032	12/11/07	<i>Houde</i> Alan Houde Satish Bhide	Dale Spradlin	Doug Carter Greg Benson	Email regarding Comstock's position in dealing with requests from Balfour Beatty and punch lists
1033	12/14/07	Alan Houde	Satish Bhide		Email regarding outstanding change orders
1034	12/17/08				Construction Delay Analysis Prepared by Atlas Comfort Systems, USA, L.P.

• Used *(H)* Admitted

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 131 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1035	12/18/07	Alan Houde	Dale Spradlin	Satish Bhide Greg Benson Doug Carter	Email regarding Comstock's position in dealing with requests from Balfour Beatty and punch lists 9/10/09 - 5. Bwicle
1036	12/19/07	Dale Spradlin	Satish Bhide	Alan Houde	Email regarding Unit 556 Owner proposed Interior changes
1037	12/28/07	David Laib Doug Carter Greg Benson Alan Houde	Bob Frew Dale Spradlin Ed Kidwell Keith Dugan		Email forwarding Summary List of Potomac Yard Master Deficiency List Summary Comments
1038	01/03/08	David Krischke Karl B. Sheinfeld	Richard Reppert		Email chain forwarding draft revised Second Amendment and Modification to Construction Loan Agreement
1039	01/03/08	David Laib	David Kole	Steve Smithgall	Email regarding Comstock share price
1040	01/07/08	Bill Agosti	Ed Kidwell	John Tarpey	Email regarding Coating of Roof Ductwork
1041	01/08/08	Christopher Clemente	Michael Stein	David Krischke	Email regarding bonding over Atlas Comfort Systems USA, LP lien
1042	01/09/08	Gregory Benson	David Laib		Email regarding Atlas liens
1043	01/09/08	Michael Stein	Christopher Clemente	Bruce Labovitz	Email chain regarding upcoming meeting with Corus Bank
1044	01/10/08	Bob Frew	David Laib		Email forwarding draft letter of intent
1045	01/10/08				Letter of Intent Laib 9-14-09
1046	01/10/08	Paul F. Divito	Christopher Clemente	Christopher Clemente	Email chain regarding use of KeyBank loan funds
1047	01/10/08	David Krischke Richard Reppert		Guy Jeffress Jubal Thompson Bruce Labovitz Christopher Clemente	Email forwarding copies of the Second Amendment and Modification to Construction Loan Agreement and Other Loan Agreements
1048	01/10/08		Alisa Wrase		OCO #041 - 9-11-09 Benson

9-14-09 Laib

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 132 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1049	01/10/08				Balfour Beatty Construction Owner Change Order Worksheet for OCO #041 Settlement of Proposals
1050	01/11/08	Ed Kidwell Brian Van Hoven	T. J. Sawner	Mike O'Brien John Wolf Dale Spradlin Bob Frew	Email regarding Added Cabinet Units - Inventory
1051	01/18/08	Bruce Labovitz		Daniel Silbert	Email forwarding summary of proposed terms to refinace loan
1052	01/19/08	Christopher Clemente	Jennifer Wells	Andrew Stickney Paul F. DiVito	Email chain regarding Change Order 41
1053	01/23/08	David Laib David Laib Greg Benson	Bob Frew Jubal Thompson	Donna Crowe Steve Holt	Email regarding draft January 30 Agreement
1054	01/23/08	Dale Spradlin Andrew Altman T. J. Sawner Bill Agosti	Bob Frew	Quenesha McNair Ed Kidwell	Email regarding missing cylinders and broken door handles
1055	01/24/08	David Kriskche	Richard Reppert		Email transmitting proposed changes to Second Amendment
1056	01/24/08	David Laib Greg Benson	Jubal Thompson	Donna Crowe Steve Holt	Email regarding draft January 30 Agreement
1057	01/25/08	Richard Reppert	Jubal Thompson	David Kriskche K. Sheinfeld Guy Jeffress	Email regarding Corus Bank Revised Second Amendment
1058	01/25/08	David Laib		Donna Crowe Beverly Hill	
1059	01/27/08	Jubal Thompson Jennifer Wells	Donna Crowe Bruce Labovitz	Davod Kole Dustin Key	Email regarding Petition and Bond Email chain revised Key Bank proposal
1060	01/28/08	Jubal Thompson	David Laib	Steve Holt Greg Benson	Email regarding draft Settlement Agreement

• used *Admitted*

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1061	01/28/08	Satish Bhide	Mercedes Civantos - Capella	Dale Spradlin Luis Fernandez	Email Chain regarding canopy design
1062	01/30/08	David Laib	Kelly Wyche		Letter forwarding Full Agreement executed by Comstock Potomac Yard - <i>Benson 9-11-08</i>
1063	01/30/08	Andrew Altman	Bob Frew <i>Frew</i>		Email regarding Items on the punchlist
1064	02/07/08				Application and Certificate for Payment No. 38
1065	02/12/08	Ed Kidwell	<i>Peck</i> George D'Amore	Scott Peck Buck Cockey Bill Agosti candug@msn.com M. Delillo	Email regarding Sprinkler Inspection Progress
1066	02/14/08	Dale Spradlin	Mercedes Civantos - Capella		Email regarding canopy design
1067	02/14/08	Doug Carter Satish Bhide	<i>Carter</i> Dale Spradlin		910109- S. Bwide Email regarding resolution letter
1068	02/18/08	Greg Benson Dale Spradlin	Ed Kidwell	Dan Martin David Howell	Email regarding Cabinets
1069	02/26/08	Gregory Benson Shawn Paul	Jubal Thompson		Email chain regarding status of payment draw
1070	02/27/08	Gregory Benson	Shawn Paul		Email chain regarding receipt of funding
1071	02/28/08	Jennifer Wells	Bruce Labovitz		Email chain regarding meeting to review loan documents
1072	02/29/08				Application and Certificate for Payment No. 39
1073	02/29/08				Sparkle Painting Change Order No. 0022
1074	03/03/08	Dale Spradlin Daniel Silbert	Dan Strotman		Email regarding arbitration in the East Tower
1075	03/06/08	Jennifer Wells	Bruce Labovitz		Email regarding PwC 2007 audit

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 134 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1076	03/06/08	Bruce Labovitz Jubal Thompson Guy Jeffress Kelly Wyche	Brian Holmes	Daniel Silbert Jennifer Wells, Bill Timmons Jessica Hovanec Charles Menges A. Haun	Email transmitting revised loan agreement for review
1077	03/11/08	Daniel Silbert	Bruce Labovitz	Jennifer Wells	Email chain regarding unacceptable language in assignment of membership
1078	03/12/08	Daniel Silbert	Bruce Labovitz	Jubal Thompson	Email chain regarding Key Bank/Comstock Revised Loan Agreement
1079	03/13/08	David Laib Gregory Benson	Jubal Thompson	Glenn Burns	Email chain regarding contingency for settlement of Balfour Beatty dispute
1080	03/14/08	Jubal Thompson Gregory Benson	David Laib	Glenn Burns	Email chain requesting loan statement
1081	03/14/08	Kelly Wyche Jessica Mayes Brian Holmes Bruce Labovitz Jubal Thompson Guy Jeffress	Kelly Wyche	Daniel Silbert Jennifer Wells Bill Timmons Charles Menges John Moffet John Hyland Teresa Amy Jubal Thompson	Email chain attaching Key Bank loan closing statement signed by Comstock
1082	03/14/08				Loan Agreement Between Comstock Station View, L.C., Comstock Potomac Yard, L.C. and Keybank National Association
1083	03/14/08				Proposal Log by Status

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 135 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1084	03/17/08	Kelly Wyche Jessica Mayes Brian Holmes Bruce Labovitz Jubal Thompson Guy Jeffress	Brian Holmes		Email chain transmitting Key Bank and Comstock Loan Agreement
1085	03/21/08	T.J. Sawner Mike Carey	Steve Thomas	Bob Frew	Email regarding Scopes for CCBs
1086	04/02/08	Steve Smithgall	Pamela Oerth	Genny Zirk	Email regarding Superintendent
1087	04/02/08	David Laib	Jennifer Finch		Email transmitting April 2, 2008 Balfour Beatty letter seeking confirmation that the requirements set forth in the January 30, 2008 Agreement for funds being set aside have been complied with and requesting money be placed in escrow
1088	04/03/08	Bill Agosti Keith Dugan T. J. Sawner	<i>Carter Houda</i> Bob Frew		9/10/09 - S. Bricle Email regarding DCS Issues Response Letter
1089	04/03/08	Bob Frew David Laib	Greg Benson		Email regarding Punch Lists Amounts
1090	04/09/08	David Laib	Jennifer Finch		Email transmitting April 9, 2008 letter from Balfour Beatty regarding Comstock's financial information and available funding
1091	04/15/08	Greg Benson	David Laib		Email regarding East Loading dock doors
1092	04/30/08				Application and Certificate for Payment No. 40
1093	05/20/08				Comstock Development Condition Requirements - Sorted by Permit Type Complete List
1094	05/29/08	Bob Frew	David Laib		Email re scopes of deficient patio issues
1095	05/30/08	Terrill Hughes	T.J. Sawner		Email regarding resolution of outstanding items

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 136 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1096	05/31/08				Application and Certificate for Payment No. 41
* 1097	06/02/08	Dale Spradlin	Bob Frew		Email forwarding revised OCO-43
* 1098	06/03/08	Mark Slacin			Owner Change Order #043 Lab
1099	06/09/08	Bob Frew	Dale Spradlin	Ed Kidwell	Email regarding corrections to party room patio
1100	06/23/08	Greg Benson	Chris Clemente		Email regarding elevator vs. stair, pavers and glass doors
1101	06/24/08	Gregory Benson	David Laib	Jubal Thompson, David Hodnett, Bob Frew	Letter responding to Comstock letter of June 19, 2008 and discussing Substantial Completion on project and punchlist work
1102	06/27/08				Application and Certificate for Payment No. 42
1103	06/30/08				Comstock Homebuilding Companies, Inc. Quarterly Report
1104	07/02/08	Bob Frew	Chris Stark		Letter regarding patio pavers
1105	07/10/08	Randy Depp	Daniel Silbert	Alex Depaoli, Chamie Townsend, David Rhee	Letter regarding concerns over press release dated July 9, 2008 Comstock press release
1106	07/10/08	David Laib David Hodnett	David Kole	John Tarpey Steve Smithgall Bob Frew Leon Blondin Glenn Burns	Email regarding Comstock shares

not  
adm.



## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1107	07/10/08			Mark Slacin Greg Benson Ed Kidwell Dale Spradlin Mike O'Brien David Laib Bob Frew Bill Agosti Terry Hughes Fernando Prudencio T.J. Sawner	9/10/09 - G. Benson Minutes from Warranty/Open Issues Meeting
1108	07/11/08	Paul DiVito	Chris Clemente	Bruce Labovitz	Email chain regarding meeting to discuss July 9, 2008 Comstock press release
1109	08/02/08	Greg Benson	Maury Audet		Email regarding inquiry/ upcoming Eclipse unit owner
1110	08/05/08	Paul DiVito			Email chain regarding restructuring Comstock's loans
1111	08/05/08	Daniel Silbert	Bruce Labovitz	Jennifer Wells	Email regarding Pay Application 42
		David Laib	T.J. Sawner	Colleen Anderson	Email regarding Arlington; Notice of Service of Process County
1112	08/06/08	Eric Beachley	Greg Benson		Notes from Meeting
1113	08/06/08			Mark Slacin John Dapogny	
1114	08/07/08	Gregory Benson	David Laib	Christopher Clemente, Jubal Thompson	Letter concerning overdue payment for Payment Application 42 Laib
1115	08/13/08	Gregory Benson	David Laib	Christopher Clemente Jubal Thompson David Hodnett	Letter responding to Comstock August 12, 2008 letter regarding liens filed
1116	08/19/08	Scott Peck	Bob Frew	T.J. Sawner Fernando Prudencio Tom Miller	Email regarding added garage drains

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 138 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1117	08/28/08	Gregory Benson	Bob Frew	Chris Clemente Jubal Thompson David Laib David Hodnett	Laib Email transmitting Balfour Beatty's August 28, 2008 letter
1118	08/28/08	Gregory Benson	David Laib	Chris Clemente Jubal Thompson David Hodnett	Laib Letter regarding stop work
1119	09/03/08				Comstock Potomac Yard, L.C.'s Complaint against Balfour Beatty Construction, LLC
1120	09/10/08	Greg Benson	David Laib	Chris Clemente Jubal Thompson David Hodnett	Letter regarding Comstock Potomac Yard Landbay F
1121	09/12/08	Greg Benson Chris Clemente	Tere Richards		Email regarding J.D. Powers Survey+A2
1122	09/30/08				Quarterly report of Comstock Homebuilding Company
1123	11/08/08	Greg Benson	Dan Martin		Email regarding Complaint 9-11-09 Benson
1124	12/01/08	Gregory Benson	David Laib	Christopher Clemente, Jubal Thompson, Shelly Ewald, David Hodnett	Correspondence regarding Payment Applications 43 and 44
1125	12/03/08	Christopher Clemente	Jennifer Wells	William F. Timmons Brian T. Holmes Jubal Thompson	Letter regarding Comstock obligation to bond off mechanic's liens filed by Balfour Beatty under KeyBank loan
1126	12/31/08				Comstock Potomac Yard Income Statement, Balance Sheet and Trend Analysis ending 12/31/08
1127	01/14/09				Potomac Yard Punchlist for Settled Units
1128	03/13/09				Plaintiff's Rule 26(a)(1) Initial Disclosures
1129	03/23/09				Handwritten Meeting Notes

Balfour Beatty Construction, LLC

Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1130	03/25/09				Comstock Potomac Yard, L.C.'s Objections and Answers to the First Set of Interrogatories Filed by Balfour Beatty Construction, LLC - 9/10/09
1131	03/31/09				Handwritten Meeting Notes
1132	04/01/09				Charron Consulting Eclipse Construction Start Up Project History Report
1133	04/17/09				Comstock's Rule 26(a)(2) Expert Disclosures
1134	04/17/09				Defendant/Counterclaimant Balfour Beatty Construction, LLC's Rule 26(a)(2) Disclosure of Expert Testimony
1135	04/17/09			Harmon - 9/10/09	Dr. Kathleen Harmon's Expert Report
1136					Tab 1 from Dr. Kathleen Harmon's Expert Report
1137					Tab 2 from Dr. Kathleen Harmon's Expert Report
1138					Tab 3 from Dr. Kathleen Harmon's Expert Report
1139					Tab 4 from Dr. Kathleen Harmon's Expert Report
1140					Tab 5 from Dr. Kathleen Harmon's Expert Report
1141					Tab 6 from Dr. Kathleen Harmon's Expert Report
1142					Tab 7 from Dr. Kathleen Harmon's Expert Report
1143					Tab 8 from Dr. Kathleen Harmon's Expert Report
1144					Tab 9 from Dr. Kathleen Harmon's Expert Report
1145					Tab 10 from Dr. Kathleen Harmon's Expert Report

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 06/17/2009 Page 140 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
* 1146					Tab 11 from Dr. Kathleen Harmon's Expert Report
* 1147					Tab 12 from Dr. Kathleen Harmon's Expert Report
* 1148					Tab 13 from Dr. Kathleen Harmon's Expert Report
* 1149					Tab 14 from Dr. Kathleen Harmon's Expert Report
* 1150					Tab 15 from Dr. Kathleen Harmon's Expert Report
* 1151					Tab 16 from Dr. Kathleen Harmon's Expert Report
* 1152					Tab 17 from Dr. Kathleen Harmon's Expert Report
* 1153					Tab 18 from Dr. Kathleen Harmon's Expert Report
* 1154					Tab 19 from Dr. Kathleen Harmon's Expert Report
* 1155					Tab 20 from Dr. Kathleen Harmon's Expert Report
* 1156					Tab 21 from Dr. Kathleen Harmon's Expert Report
* 1157					Tab 22 from Dr. Kathleen Harmon's Expert Report
* 1158					Tab 23 from Dr. Kathleen Harmon's Expert Report
* 1159					Tab 24 from Dr. Kathleen Harmon's Expert Report
* 1160					Tab 25 from Dr. Kathleen Harmon's Expert Report
* 1161					Tab 26 from Dr. Kathleen Harmon's Expert Report

## Balfour Beatty Construction, LLC

## Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
* 1162					Tab 27 from Dr. Kathleen Harmon's Expert Report
* 1163					Tab 28 from Dr. Kathleen Harmon's Expert Report
* 1164					Tab 29 from Dr. Kathleen Harmon's Expert Report
* 1165					Tab 30 from Dr. Kathleen Harmon's Expert Report
* 1166					Tab 31 from Dr. Kathleen Harmon's Expert Report
* 1167					Tab 32 from Dr. Kathleen Harmon's Expert Report
* 1168					Tab 33 from Dr. Kathleen Harmon's Expert Report
* 1169					Tab 34 from Dr. Kathleen Harmon's Expert Report
* 1170					Tab 35 from Dr. Kathleen Harmon's Expert Report
* 1171					Tab 36 from Dr. Kathleen Harmon's Expert Report
* 1172					Tab 37 from Dr. Kathleen Harmon's Expert Report
* 1173					Tab 38 from Dr. Kathleen Harmon's Expert Report
* 1174					Tab 39 from Dr. Kathleen Harmon's Expert Report
* 1175					Tab 40 from Dr. Kathleen Harmon's Expert Report
* 1176					Tab 41 from Dr. Kathleen Harmon's Expert Report
* 1177					Tab 42 from Dr. Kathleen Harmon's Expert Report

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 142 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
* 1178					Tab 43 from Dr. Kathleen Harmon's Expert Report
* (A) 1179				Harmon	Tab 44 from Dr. Kathleen Harmon's Expert Report
* (A) 1180	00/00/00			Harmon	Kathleen Harmon Schedules
1181	04/21/09	Greg Benson	Bob Frew	David Laib Jubal Thompson Alisa Wrase Dale Spradlin Bob Caplan	Letter regarding Fairfax Glass
1182	04/22/09				Handwritten meeting notes
1183	04/24/09		John Dapogny		John Dapogny's Notes
1184	05/06/09				Defendant/Counterclaimant Balfour Beatty Construction, LLC's 30(b)(6) Notice of Deposition of Comstock Potomac Yard, L.C.
1185	05/12/09				Spreadsheet of settled dates with handwritten notes
1186	05/13/09				Rebuttal Expert Report of Shawn Kelley
1187	05/15/09				Defendant/Counterclaimant Balfour Beatty Construction, LLC's 26(a)(2) Disclosure of Rebuttal Expert Testimony
* (A) 1188	05/15/09			Harmon	Harmon/York Associates, Inc. Rebuttal to Expert Disclosure of Warner Construction Consultants, Inc.
1189	05/15/09				Rebuttal Expert Report of Robert W. Davidson
1190	05/15/09				Rebuttal Expert Report of Skip Ruffead
1191	05/27/09	Michelle Wycinsky, Esq.	Shelly Ewald	Steve Seeger	Letter regarding Davis Carter Scott's 30(b)(6) deposition
* 1192	6/00/09				Dr. Kathleen M. J. Harmon's Listing of Projects by type and description of Involvement

Case 1:08-cv-00894-LO-TCB Document 420-2 Filed 06/17/2009 Page 143 of 145  
 Balfour Beatty Construction, LLC  
 Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1193	06/02/09				Balfour Beatty Budget History Report/Detail Job Cost Ledger (Confidential)
1194	00/00/00				Project Cost Report as of March 2009 (Confidential)
1195	00/00/00				Washington Division 2/07 - 8/08 and backup (Confidential)
1196	00/00/00				Handwritten Davis Carter Scott notes regarding Lessons Learned - Residential Construction
1197	00/00/00				JD Edwards/Balfour Beatty New Cost Code Structure (Confidential)
1198	06/03/09				Plaintiff's Supplemental Rule 26(a)(1) Initial Disclosures
1199	06/03/09				Comstock's Spreadsheet revising its Liquidated Damages calculations
1200	06/08/09				Defendant/Countclaimant Balfour Beatty Construction, LLC's Revised 30(b)(6) Notice of Deposition of Davis Carter Scott, Ltd.
1201	06/10/09				Comstock's Responses to Balfour's Requests for Admission
1202	06/10/09	Shelly Ewald	J. Kimon Yiasemides		Transmittal forwarding list of items provided by Mark Warner
1203	00/00/00				Organization chart of companies involved in design
1204	00/00/00				Section Plan at Planter/Patio Wall
1205	00/00/00				Details for Tree Pit without Tree Grate in Paver Sidewalks from Building Permit sets, L06a, Detail 6
1206	00/00/00				Spreadsheet regarding Architecture and Engineering Cost Estimate Break Down
1207	00/00/00				Spreadsheet regarding Issue and Impact to Harris Teeter

Case 1:08-cv-00894-LO-TCB Document 499-2 Filed 09/16/09 Page 144 of 145

Balfour Beatty Construction, LLC

Trial Exhibit Index

Trial Ex #	Date	To	From	CC	Description
1208	00/00/00				General Conditions Staffing
1209	00/00/00				9/10/09 - G. Benson
1210	00/00/00				Co-Pilot Database Documents - Cancelled Units
1211	00/00/00				Co-Pilot Database Documents - Settled Units
1212	00/00/00				Handwritten notes
1213	00/00/00				9/10/09 - JDMartin
1214	00/00/00				Arlington County Approved Sprinkler Drawings
1215	00/00/00				Warner Issue Chronology
1216	00/00/00				Warner draft Analysis of Change Order Distribution
1217	00/00/00				Warner workpapers
1218	00/00/00				CCBs and Proposals related to Skin Assembly
1219					Delays
1220					Contract Specifications 9/10/09 - S. B. White
1221					Design Team Meeting Minutes
1222					Owner Change Orders Nos. (OCO) 1-43
1223					Owner Architect Contractor Meetings (OAC) Nos. 1 - 94
1224					Requests for Information
1225					NewBanks Reports Nos. 1 - 33
1226					Project Photos
1227					Balfour Beatty Photos (Electronic)
1228					Balfour Beatty Professional Photos (Electronic)
1229					Comstock Time Lapse Photos (electronic)
					Balfour Beatty Change Order Proposals reflecting August 2006 - January 2008 Owner directed changes to the work subsequently included in Owner Change Orders Nos. 19, 26 - 40
					Foreman's Daily Reports (Electronic)

Page 144 of 145 6/17/2009 5:57 PM

Used (A) Admitted Dugan

9/18/09



## Trial Exhibit Index

Trial Ex #	Date	To From	From	CC	Description
* 1230		To 1230 H - Frew			Project Punchlists
* 1231	Carey	1230 H - Frew			PYR2 Schedule
* 1232					As-Built Schedule
* 1233					Architectural CAD files from CCB 46R (Electronic)
* 1234					As-Built Drawings/Plans (Electronic)
* 1235					Construction Documents/Contract Drawings (Electronic)
* 1236					Cabinet Shop drawings/submittals
* 1237					Atlas Drawings (Electronic) (See separate index) 9/10/09 - E. Johnston
* 1238	Carey				CCB 10, 10R, 15, 15R, 15R1, 34R1, 44, 46, 46R, 47, 48, 52, 53, 54, 55, 56, 58, 60, 61, 62, 64, 66, 67, 68, 69, 70, 71, 72 with drawings
					Potential Demonstratives to be Exchanged
					Later
					Timelines
					Building Information Model
					Schedules
					Manpower Charts
					As-Built vs. PYR2 Schedule (Electronic)
					PYR2 Schedule vs. As-Built (Electronic)

\* Used (A) Admitted

(A) 1257 - Email - Dugan

(A) 1274 - DAVID LAIB - CV - 9-11-09 Laib

(A) 1275 - Damages calculation - Harmon

(A) 1276 - Scott Vossler CV - 9-14-09 Vossler

(A) 1249 - Cabinet diagram

(A) 1277 - Mike Carey CV

(A) 1278 - Dugan CV - adm.

(A) 1279 - Peak CV

(A) 1281 - Robert Frew CV

(A) 1280 - Harmon CV